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REVITALIZING CALFED 
 
 
Summary:  Staff from the California Bay-Delta Authority will provide an update 
on the activities called for in the Governor’s May Revision to the 2005-06 State 
Budget.  Information will be provided on the overall process and timeline, 
independent review, refocusing and priority setting and financing and capital 
improvements. 
 
Recommended Action:  This is an information item only. 

 
Background 
 
On May 13 the Governor released his May Revision of the 2005-06 State 
Budget.  In the May Revision, the Governor laid out a three-point plan to “allow 
the CALFED Program to move forward and focus on addressing the highest 
priority issues associated the conflicts in the Delta” (Attachment 1).  The three 
points include: 
 
1. Independent Review  
2. Refocusing and Program Priorities 
3. Financing 
 
Authority staff will provide an update on the status of each of the three areas of 
activities. 
 
1. Independent Review - Consistent with the recommendations of the 

California Performance Review, the Governor’s May Budget Revision calls for 
an independent program and fiscal review of the CALFED Program to ensure 
accountability, highlight accomplishments, determine Program status, and 
guide adjustments to the Program.   

 
The intent is to account for where the Program is in implementing the Record 
of Decision (ROD) and to significantly increase the Program’s effectiveness 
through Stage I and beyond.  The scope of this activity includes: 

 
ROD Activities.  As a part of the effort to determine the accomplishments 
and status of the CALFED Program for the independent review, the status 
of the activities listed in the ROD was reviewed and updated by Authority 
and implementing agency staffs.  
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The following information was collected from the implementing agencies on the 
status of 253 ROD activities and is depicted in Figure 1: 
 

• 114 are complete; 
• 33 are started and will be completed on time; 
• 55 are started but completion date has changed; 
• 37 have not started but they will be completed on time; 
• 8 have not started and their completion date has changed; and 
• 6 activities were suspended. 

 

 
 

The complete report on the status of ROD activities is attached (Attachment 2).
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Fiscal Review.  The Department of Finance (Finance) has coordinated with 
various CALFED implementing agencies to review General Funds appropriated 
since the ROD was adopted in August 2000; State bond funds directed to the 
CALFED Program (Propositions 12, 13, 50 and 204); Federal funds appropriated 
to the CALFED Program, including funds from the initial Federal authorization (pre-
ROD), and since the ROD; and local funds used to implement the CALFED 
Program since the ROD or those associated with grants from the State bond funds.  
Finance expects to have a draft report on Program expenditures through the 2003-
04 State and Federal fiscal years completed in late-September. 
 
Comprehensive Programmatic Review and Evaluation.  Finance has 
interviewed managers of the various implementing agencies for all the Program 
elements.  Finance will have a draft report on the status and progress of the 
various Program elements completed in mid-September.  Implementing agencies 
will have the opportunity to review the draft for the sole purpose of adding clarity.   
 
Organization and Program Management Review.  KPMG Management 
Consulting was contracted to perform the organization and program management 
review.  The first portion of KPMG’s work is to conduct a broad set of interviews 
with many key CALFED Program participants and stakeholders, and administer a 
web-based survey to the large community of people interested in the CALFED 
Program.  The interviews and surveys will be completed in mid-September.   
 
In early September, KPMG will commence on the organizational and program 
management component of the review. 
 
Reviewing Program Governance.  The Little Hoover Commission has performed 
extensive background interviews with CALFED stakeholders which culminated in 
the August 25, 2005 hearing titled, “Hearing on History and Purpose.”  Subsequent 
hearings in September and October will focus on governance, and alternatives and 
alignment. 
 

2. Refocusing and Program Priorities – To address the second of the Governor’s 
three directives, the Authority is undertaking a two-part effort to refocus the CALFED 
Program and ensure that the highest priority actions are implemented.   

 
Near-Term Priorities.  The first part of this refocusing effort will concentrate on 
near-term priorities, meaning those activities that are to take place over the next 
two years, through the end of Stage 1.  Near-term priorities will identify those 
actions that must be implemented prior to the end of Stage 1 and are likely to 
include actions related to through-Delta conveyance, Delta-related ecosystem 
restoration, and improvements in drinking water quality.  The prioritization of 
these activities will be explored in a stakeholder Refocusing Work Group.  Work 
Group participants include agency representatives and a diverse set of 
stakeholders who were recruited at the August Bay-Delta Public Advisory 
Committee (BDPAC) and Authority meetings.   
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The Work Group has been charged with developing options for prioritizing the 
near-term CALFED Program actions and will be developing preliminary straw 
proposals of near-term Program priorities.  The Work Group will attempt to 
identify funding ramifications and call out the potential impact on Stage 1 
decisions and ROD commitments.  The results of the Work Group deliberations 
are to be discussed at the September BDPAC and Authority meetings. 
 
Additional small group discussions will be held in September and October, either 
through the Work Group or through focus-group discussions to be convened by 
KPMG, as part of its independent review effort, to further refine CALFED 
priorities. 
 
The October and November BDPAC and Authority meetings will be used to 
further refine CALFED priorities, integrate the results from the independent 
review and reach agreement on a recommended set of actions to be funded over 
the next two years.  Additional workshops will be held as necessary, to ensure 
broad public input into the discussions. 
 
Delta Vision.  The second part of the refocusing effort will concentrate on 
actions that are to take place after Stage 1 as part of a 10-Year Plan.  Because 
many of these activities are dependant on Stage 1 decisions, the later portion of 
the 10-Year Plan is expected to contain much less detail than the near-term 
portion.  To help develop the interim activities, staff intends to develop the scope 
of a "Delta Visioning" process – to be conducted during 2006 – that will develop 
various scenarios for the Delta and analyze the costs, benefits, and relative risks 
of these scenarios.  Staff will develop this scope in consultation with the Lead 
Scientist and members of the Independent Science Board. 

 
3. Financing – The finance component builds upon the priorities and actions identified 

in the refocusing effort and the regulatory commitments – user-contributions 
negotiations.  In the near-term, available funding will be identified to support priority 
actions, and gaps in funding will be identified.  Identifying new funding for near-term 
priority actions for programs such as Delta Improvement Actions, Ecosystem 
Restoration Program (ERP) and Environmental Water Account (EWA) will be a key 
part of the finance plan.  Discussions relative to user contributions for the ERP and 
EWA along with regulatory commitments are on-going among the parties with an 
interest. 

 
At the September meeting, Authority staff will provide an overview of the process 
and schedule for discussing program costs and benefits, user contributions, and 
regulatory commitments.  At this time it is expected that at the October and 
November Authority meetings, after the refocusing effort and regulatory 
commitments negotiations are further along, finance information (including costs and 
benefits) will be presented and discussed with the Authority and BDPAC.   
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 Fiscal Information 
 
N/A 
 
List of Attachments 
 
Attachment 1 – Governor’s May 2005 Budget Revision for CALFED 
Attachment 2 – Summary Report on the Status of ROD Commitments (Revised 9/6/05) 
 
 
Contact 
 
Wendy Halverson Martin Phone:  (916) 445-4500 
Chief Deputy Director



59May Revision 2005-06GOVERNOR’S BUDGET

CALFED Bay-Delta Program

Effective management of our water resources is essential to the future of California’s economy 
and environment. The recently released public review draft of the California Water Plan outlines a 
new vision for California’s water resources. The Water Plan recognizes our progress and provides 
a framework to build upon past accomplishments. It identifi es many important water management 
strategies throughout the state that must be developed, maintained, and fi nanced to meet the needs 
of Californians into the 21st century. The Secretary for Resources has been directed to work with 
the Secretaries for Food and Agriculture, Environmental Protection, and the Chair of the California 
Bay-Delta Authority to develop a long-term strategy for stable water resource investment funding. 
This long-term funding strategy will ensure that we continue to improve water supply reliability, 
protect water quality, and restore our ecosystems to support California’s needs. 

The CALFED Bay-Delta Program continues to play an important role in meeting California’s future 
water needs. CALFED must be a part of the long-term water resource investment strategy for 
the state. Consistent with the commitment in the Governor’s Budget, a three-point plan has been 
developed that will allow the CALFED Program to move forward and focus on addressing the highest 
priority issues associated with the confl icts in the Delta:

Independent Review — Consistent with the recommendations of the California Performance Review 
(CPR), the May Revision calls for an independent program and fi scal review of the CALFED Program to 
ensure accountability, highlight accomplishments, determine program status, and guide adjustments to 
the Program. The May Revision proposes to increase the Resources Agency budget by $300,000 for 
purposes of contracting to support this review.

Program Priorities — Re-focus the efforts of the California Bay-Delta Authority and the other CALFED 
state agencies on solving confl icts associated with Delta water supply, water quality, levee stability, 
and the environment. Program priorities will be reinforced in a ten-year action plan as described below.

Financing —The CALFED Program needs a credible budget for the coming year and it needs a clear 
plan for the next ten years. The Governor is calling for the development of a ten-year action plan, to be 
developed in coordination with stakeholders and our federal partners. This action plan must focus on 
solving the highest priority Delta issues, link future water user payments to specifi c program actions 

Resources and Energy
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that improve water supply reliability, balance statewide actions with regional water management, and 
include funding from the state, federal, and local levels consistent with the benefi ciaries-pay principle. 
This plan will include payments from water users to the Ecosystem Restoration Program and other 
programs in proportion to the direct benefi ts derived. 

While the ten-year action plan is being developed, it is essential to have a credible budget for the 
coming year. This budget must refl ect contributions from water users. The May Revision requests an 
increase of up to $30 million in reimbursement authority in the budget of the Department of Fish and 
Game to accommodate user contributions which may be necessary to further the recovery of at-risk 
native fi sh. 

The federal government is California’s partner in the implementation of the CALFED Program. Working 
with the California Bay-Delta Authority, the Governor plans to request an additional $40 million in the 
federal fi scal year 2006 federal budget for the CALFED Program, for a total request of $100 million. 

A major benefi t of the CALFED Program has been a reduction in confl ict and an increase in certainty 
regarding program implementation and balance. Over the next two years, water user and federal 
contributions to support the Program will be focused on actions that support the existing Conservation 
Agreement as described in the CALFED Record of Decision.

Related Activities — CALFED programs must be further integrated into our resource management 
efforts. To further this integration, the Governor is directing the CALFED implementing agencies to 
work diligently on related efforts such as:

■ Implementation of the Lower Yuba River Accord to improve environmental conditions for native 
fi sh species and provide the fi rst long-term Environmental Water Account asset as directed in 
Proposition 50. 

■ Negotiation of partnerships south of the Delta, including development of long-term EWA assets, 
in order to produce integrated improvements for water supply reliability, water quality, and 
ecosystem health. 

■ Legacy investment of bond funds to ensure continuing measurable benefi ts for, and recovery 
of, at-risk native fi sh species, and creative assistance for regions as they implement integrated 
regional water management. 
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SUMMARY REPORT ON THE STATUS OF RECORD OF DECISION ACTIVITIES 
 
As a part of the Independent Review called for in the Governor’s May Revision of the 
2005-06 State Budget, the following information was collected on the status of 253 ROD 
activities and depicted in Figure 1: 
 

• 114 are complete; 
• 33 are started and will be completed on time; 
• 55 are started but completion date has changed; 
• 37 have not started but they will be completed on time; 
• 8 have not started and their completion date has changed; and 
• 6 activities were suspended. 
 

 
 

There are on-going CALFED Program activities that were not listed in the original ROD 
activity table.  The work being undertaken by the Department of Finance may shed 
some light on these other activities.  If not, additional work with the implementing 
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agencies and an exhaustive review of the ROD / Environmental Impact Statement/ 
Environmental Impact Report (EIS/EIR) documents would be necessary.  Whether 
further review of the on-going activities is undertaken or not, a program-wide tracking 
system should be established and put into place.  Such a system would complement 
specific project tracking maintained by the implementing agencies. 
 
Introduction 
 
No sooner had the inked dried on the CALFED Program Programmatic ROD and its 
many attachments than a table listing ROD activities and associated due dates was 
prepared.  The table was used, during 2000 and 2001, to track the progress of ROD 
activities.  After 2001, tracking progress on ROD activities was largely left to the each of 
the 11 individual Program elements. 
 
The Governor’s May Revision of the 2005-06 State Budget called for an independent 
program and fiscal review of the CALFED Program to ensure accountability, highlight 
accomplishments, determine program status and guide adjustments to the Program.  As 
a part of the effort to help understand what the CALFED Program has accomplished 
and determine program status, the Authority is looking carefully at the ROD activity 
table and evaluating the status of the activities listed in the table.   
 
Methods 
 
The original ROD activity table contains a listing of 270 activities that were to be 
accomplished between the years 2000 – 2007.  Each of the 11 Program elements is 
represented in the table.  
 
To make it easier for a reviewer to focus on a specific Program element, the original 
ROD activity table was divided into 11 worksheets; one worksheet for each Program 
element.  The worksheets are attached (Attachments A-K). 
 
Initially, specific Program element worksheets were sent to Authority Program 
Managers.  In addition to the worksheets, the Program Managers were given a write-up 
entitled, “Explanation of Column Headings on ROD Activities Worksheet” 
(Attachment L). 

 
Program Managers were asked to fill in blank columns on the worksheet, paying 
particular attention to the “Status” column.  When the Program Managers had 
completed their reviews and updates, the same request was made of the implementing 
agencies.  Authority staff reviewed the updated information and where needed, sought 
appropriate clarification.  Finally, the updated information was summarized.  
 
Results 
 
Table 1 identifies the status of ROD activities across all Program elements. The 
information is also depicted in Figure 2. 



Agenda Item:  6 ATTACHMENT 2 (Rev. 9/6/05) 
Meeting Date:  September 8, 2005 
Page 3 
 

ROD 
Activity 
Status St

or
ag

e 

C
on

ve
ya

nc
e 

W
at

er
 U

se
 

Ef
fic

ie
nc

y 

Tr
an

sf
er

s 

EW
A

 

W
at

er
 

Q
ua

lit
y 

W
at

er
sh

ed
 

Le
ve

e 

Ec
os

ys
te

m
 

R
es

to
ra

tio
n 

Sc
ie

nc
e 

O
ve

rs
ig

ht
 

an
d 

C
oo

rd
in

at
io

n 

To
ta

l 

Completed 10 15 11 4 14 13 6 2 4 9 26 114 

Star  ted 2 1 1 2 2 5 2 2 9 26      

Started/New 
Completion Date 4 9 4   1 9 1 1 18 1  48 

Started/Changed 4  2     1       7

Started/Changed
/ New 
Completion Date 

   7 7          

Not Started   4 5   6   1  2 11 29 

Not Started/New 
Completion Date 3 3    2       8

Not Started/ 
Changed 2 4 1       1   8

Not started 
Changed/New 
Completion Date 

              0

Suspended 3   3         6

Total Activities 26 46 22 7 16 33 9 9 25 14 46 253 

 
Table 1.  Record of Decision Activities Status Summary by CALFED Program Elements. 
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Figure  2. Status - All Activ ities
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Of the total (253) activities: 
 
• 114 have been completed; 
• 26 are started and will be 

completed on-time; 
• 48 are started but will not 

be completed on time; 
• 7 are started, have 

changed and will be 
completed on-time; 

• 7 are started, have 
changed and will not be 
completed on time; 

• 29 are not started and will 
be completed on-time; 

• 8 are not started and will 
not be completed on time; 

• 8 are not started, have 
changed and will be 
completed on-time; and 

• 6 have been suspended. 
 
 
Discussion 
 
Difference in number of activities in original table vs. updated worksheets 
The difference in numbers of activities displayed in the original ROD Activity Table (270) 
and the updated worksheets (253) was a result of the following: 
 

• There were a number of duplicate activities listed in the original ROD activity 
table and they were consolidated; 

• There are activities in the various ROD documents that were not included in the 
ROD activity table.  With one exception, they were not added nor included in this 
status update.  The exception was the addition of three activities by the Levee 
Program; and 

• There are activities that required an annual effort, but depicted the work as being 
completed in a single year.  New activities were added for all years in Stage 1. 

 
Not all CALFED activities are listed in the table.  
In addition to the ROD activities that were not originally added to the table, there are a 
number of activities identified as being complete; which would appear to be just the first 
of several steps that must be taken until the activity is concluded.  For example, from 
the Storage Program, “Fund studies of bypass canal to the San Felipe Unit and related 
expansion of local storage through Proposition 13” is identified as a completed activity. 
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Logically, the implementing agencies would be conducting follow-up work that does not 
appear in the table.  A number of activities (10) underway in the ERP program are 
summary statements for 119 milestone actions which are not listed in the table. 
  
ROD Activities by Program Element That Are Suspended: 
 
Storage 

• Expand CVP storage (Shasta Reservoir). Resolve legal issues to allow State 
agency cooperation. 

 
• Reason Suspended:  No Legislative support; 
 
• Develop project plan (In-Delta) that addresses local concerns about effects on 

neighboring lands and complete any additional needed environmental 
documentation. 

• Reason Suspended: No funding available; and 
 

• Complete environmental review and documentation (In-Delta), obtain necessary 
authorization and funding, and begin construction.  

 
• Reason Suspended: No funding available 

 
Water Transfers 

• State administration will sponsor legislation to clarify State's wheeling laws to 
increase availability of existing facilities for water transfers. 

 
Reason Suspended:  After reviewing existing law the determination was made 
that no further legislation was required.   

 
• Sponsor legislation to facilitate "wheeling" transactions 
 

Reason Suspended:  Same as above. 
 

• Introduce legislative changes 
 
Reason Suspended:  Same as above. 
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Future 
 
This report updates activities in the ROD activity table. As pointed out, there are 
activities in the original ROD documents that were not included in the table.  
Additionally, there probably are activities in the Final Programmatic EIS/EIR and its 
associated documents that were not recorded in the table.  Further, it would appear that 
the table does not list all activities that would logically follow activities listed in the table.  
Lastly, a few activities listed are a summation of many activities.  To better understand 
the overall status of CALFED activities, the following should be completed: 
 
• A complete search for activities listed in the ROD/EIS/EIR documents; and 
 
• The collection of information from implementing agencies and program plans on 

activities that are an extension of “completed” activities as well as those noted only 
in summary fashion. 

 
Regardless of the effort to update the information on the activities, it would be prudent 
to set up a program-wide tracking system to provide regular status reports on all 
CALFED Program activities.  Such a system would complement project specific tracking 
accomplished by the implementing agencies. 
 
 
List of Attachments 
 
Attachment A — Original ROD Activities for the Science Program Element 
Attachment B — Original ROD Activities for the Ecosystem Restoration Program 

Element 
Attachment C — Original ROD Activities for the Drinking Water Quality Program 

Element  
Attachment D — Original ROD Activities for the Levee System Integrity Program 

Element 
Attachment E — Original ROD Activities for the Watershed Management Program 

Element 
Attachment F — Original ROD Activities for the Storage Program Element 
Attachment G — Original ROD Activities for the Conveyance Program Element 
Attachment H — Original ROD Activities for the Water Use Efficiency Program Element 
Attachment I  — Original ROD Activities for the Water Transfers Program Element 
Attachment J — Original ROD Activities for the Environmental Water Account Program 

Element 
Attachment K — Original ROD Activities for the Oversight and Coordination Program 

Element 
Attachment L — Explanation of Column Headings on ROD Activities Worksheets 
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Status

61 R-76 Science CBDA Annual report Develop annual science 
report including specified 
format and content

End of 2001 12/31/2001 Complete: This activity has been subsumed 
into the science section of the CALFED Annual 
report. 

107 R-76 Science CBDA Annual report Annual science report Annually 12/31/2002 Complete: This activity has been subsumed 
into the science section of the CALFED Annual 
report. 

138 R-76 Science CBDA Annual report Annual science report Annually 12/31/2003 Complete: This activity has been subsumed 
into the science section of the CALFED Annual 
report. 

166 R-76 Science CBDA Annual report Annual science report Annually 12/31/2004 Complete: This activity has been subsumed 
into the science section of the CALFED Annual 
report. 

191 R-76 Science CBDA Annual report Annual science report Annually 12/31/2005 Complete: This activity has been subsumed 
into the science section of the CALFED Annual 
report. 

205 R-76 Science CBDA Annual report Annual science report Annually 12/31/2006 Not Started: A separate report on cross 
program status and trends of species and 
indicators of progress is planned  and may be 
completed by 12/31/2006 if sufficient funds and 
staff are available for development of 
performance measures accross CALFED 
program elements..  

230 R-76 Science CBDA Annual report Annual science report Annually 12/31/2007 Not Started:
24 F-37 Science CBDA Interim Lead 

Scientist
Hire an interim lead 
scientist.

10/31/00 9/30/2000 Complete:

231 R-76 Science CBDA Monitoring 
and research

Coordinate existing 
scientific programs

During 
Stage 1

12/31/2007 Started:

264 R-76 Science CBDA Performance 
measures and 
indicators and 
strategy

Establish performance 
measures and indicators, 
and a consistent strategy of 
ongoing development of 
these for each progam area

During 
Stage 1

12/31/2007 Started:

62 R-76 Science CBDA Science 
Board

Appoint an independent 
science board for the 
CALFED Program as a 
whole

6/30/2001 6/30/2001 Complete:
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63 R-76 Science CBDA Refine the set of ecological, 
operational and other 
predictive models that will 
be used in the evaluative 
process

12/31/2001 12/31/2001 Started New Completion Date: Although 
components of this objective have been 
completed (ie review of CALSIM II water 
resource model), other parts are still ongoing or
remain to be started.  It is expected that this 
task will be completed as part of the 
development of performance measures with 
estimated completion date at the end of stage 1
-12/31/07 

64 E-3 Science CBDA Scientific 
panel

CALFED Science program 
will convene a scientific 
panel to be informed on a 
monthly basis through the 
CALFED Ops Group 
reporting process 

First year 12/31/2001 Complete:

R-76 Science EWA/ER
P

CBDA Scientific 
panel

Appoint an independent 
science panel for the EWA

6/30/01 12/31/2000 Complete:

Legend
1     E         = Environmental Water Account
      F          = Framework for Action document
      FAC     = Framework Appendix C - EWA
      FAF      = Framework Appendix F - Water  
                       Supplies for Wildlife Refuges
       I           = Implementation MOU
       IAA      = Implementation MOU Attachment A
       R          = Record of Decision
2    ISB       = Independent Science Board
Bold Type=Denotes Key Actions
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Status

10 I - 13 Ecosystem 
Restoration

Dept. of
Interior

Resources 
Agency

Cost Sharing 
Agreement

Amend the existing cost-sharing 
agreement by December 31, 2000, 
regarding Prop. 204 and Bay-Delta Act 
funds for ecosystem restoration.. Amend 
Agreement 

12/31/00 12/31/2000 Completed: (unconfirmed, need info)

94 R-36 Ecosystem 
Restoration

USFWS EWP   Same as 
EWA Actions R-
40, R-91, R-
118, R142, R-
154, R-168

Improve salmon spawning and juvenile 
survival in upstream tributaries by 
purchase up to 100 TAF per year.  

8/27/2007 12/31/2002 Started--New Completion Date: The first two years of 
the EWP were spent identifying streams and possible 
willing sellers. Negotiations with willing sellers has 
taken longer than anticipated and has moved the 
completion date for this back to approximately 2007. 
In June 2005 the decision was made to use Bay-Delta
Funding for the Coleman Barrier Weir modifications in
light of no forthcoming EWP water purchases with the 
understanding that other Federal funds will be made 
available for water purchase when negotiations have 
been reached.  Example of how a committment 
need(s) to change given circumstances and also of 
stumbling blocks in completing the commitment. This 
ROD commitment is closely related to 4 of the 119 
MSCS milestones The associated milestones are: 17, 
57, 66, 96. [Note: milestone associations may 
change, pending review by program staff.]

131 R-36 Ecosystem 
Restoration

USFWS EWP   Same as 
Actions R-40, R-
65, R-118, 
R142, R-154, R-
168

Improve salmon spawning and juvenile 
survival in upstream tributaries by 
purchase up to 100 TAF per year.

End of Stage
1

12/31/2003 Started--New Completion Date: see action item #94

161 R-36 Ecosystem 
Restoration

USFWS EWP   Same as 
Actions R-40, R-
65, R-91, R142, 
R-154, R-168

Improve salmon spawning and juvenile 
survival in upstream tributaries by 
purchase up to 100 TAF per year.

End of Stage
1

12/31/2004 Started--New Completion Date: see action item #94
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186 R-36 Ecosystem 
Restoration

USFWS EWP   Same as 
Actions R-40, R-
65, R-91, R-
118, R-154, R-
168

Improve salmon spawning and juvenile 
survival in upstream tributaries by 
purchase up to 100 TAF per year.

End of Stage
1

12/31/2005 Started--New Completion Date: see action item #94

199 R-36 Ecosystem 
Restoration

USFWS EWP   Same as 
Actions R-40, R-
65, R-91, R-
118, R-142, R-
168

Improve salmon spawning and juvenile 
survival in upstream tributaries by 
purchase up to 100 TAF per year.

End of Stage
1

12/31/2006 Started--New Completion Date: see action item #94

214 & 
215

R-36 Ecosystem 
Restoration

USFWS EWP    same as 
Actions R-40, R-
65, R-91, R-
118, R-142, R-
154

Improve salmon spawning and juvenile 
survival in upstream tributaries by 
purchase up to 100 TAF per year.

End of Stage
1

12/31/2007 Started--New Completion Date: see action item #94

213 R-38 Ecosystem 
Restoration

CBDA USFWS, 
NOAA 
NMFS

DFG Funding Reevaluate the level of dedicated annual 
funding from State, Federal, and user 
sources to achieve ERP goals

End of Stage
1

12/31/2007 Started. This is part of the ongoing process of the 
Finance Plan and now in the Revitalizing CALFED 
process.
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216 R-35 Ecosystem 
Restoration

USFWS DFG CBDA Implement large-scale restoration 
projects on selected streams and rivers 
including Clear Creek, Deer Creek, 
Cosumnes River, San Joaquin River and 
Tuolumne River, in cooperation with local
participants

End of Stage
1

12/31/2007 Started--New Completion Date:  Restoration projects 
have begun on all listed rivers and streams and the 
individual projects have varying completion dates. 
Three restoration projects for Clear Creek were 
funded; three projects for Deer Creek were funded; 
four projects for Cosumnes River were funded; five 
projects for the San Joaquin River (including two on 
the Merced River, a tributary to the San Joaquin); and
six projects on the Tuolumne River.  This ROD 
commitment is closely related to 17 of the 119 MSCS 
milestones, 1 of which was listed as behind schedule 
(#90, floodplain planning in San Joaquin Region) the 
the 2004 Milestones Assessment document.  The 
associated milestones are: 5, 12, 13, 14, 38, 57, 59, 
62, 63, 64, 65, 87, 88, 89, 90, 94, 95. [Note: milestone
associations may change, pending review by program
staff.]

217 R-35 Ecosystem 
Restoration

USFWS DFG CBDA Improve fish passage through 
modifications or removal of the following 
locally owned dams:  small diversion 
dams on Butte Creek; eight PG&E 
diversion dams on Battle Creek; 
McCormick-Saeltzer Dam on Clear 
Creek; Woodbridge Dam on Mokelumne 
River; and Clough Dam on Mill Creek. 
CALFED will support studies to 
determine if introduction of wild chinook 
salmon and steelhead to upper Yuba 
River watershed is biologically, 
environmentally and socio-economically 
feasible over the long term.

During Stage
1

12/31/2007 Started--New Completion Date:   Battle Creek 
EIS/EIR will be completed in 2005, so the project 
itself will not be completed for several years after that.
McCormick-Saeltzer Dam was removed. 
Woodbridge Dam is being replaced and new fish 
ladders are being installed. Clough Dam was 
removed in 2004. This ROD commitment is closely 
related to 10 of the 119 MSCS milestones, 2 of which 
are listed as behind schedule (#17 in the Delta 
Region; #96 in the San Joaquin Region. The 
associated milestones are: 17, 18, 23, 67, 69, 72, 96, 
97, 98, 99. [Note: milestone associations may 
change, pending review by program staff.]
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218 R-35 Ecosystem 
Restoration

CALFED will support studies to 
determine if introduction of wild chinook 
salmon and steelhead to upper Yuba 
River watershed is biologically, 
environmentally and socio-economically 
feasible over the long term.

During Stage
1

12/31/2007 Started. The Upper Yuba River Studies Program is 
currently focusing its efforts on determining whether 
enough habitat exists above Englebright Dam to 
support viable fish populations.  They expect to have 
more information by the end of 2005 and plan to 
make recommendations to the program as to the next 
steps. If there is not adequate habitat or temperatures 
that’s the end of the process.  If there is habitat, 
studies will continue looking at alternatives for fish 
passage and results will be provided to ERP in 2006. 

219 R-36 Ecosystem 
Restoration

USFWS DFG CBDA Restore habitat in the Delta, Suisun Bay 
and Suisun Marsh and Yolo Bypass 
including tidal wetlands, riparian habitat, 
and 8,000 to 12,000 acres of wildlife-
friendly agricultural lands.

During Stage
1

12/31/2007 Started--New Completion Date. The Stage 1 acreage 
targets for wildlife friendly agricultural lands have 
been meet. Restoration efforts are underway: 16 
projects were funded in the Delta, which includes 
various phases of a single larger project like Staten 
Island; 5 projects were funded in the Suisun Bay and 
Marsh; and 0 restoration projects have yet been 
funded in the Yolo Bypass area. 
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96 F-6 
and R-
36

Ecosystem 
Restoration

Levee 
System 
Integrity; 
Water 
Quality 
Program

CBDA DWR DFG Frank's Tract CALFED will decide scope and feasibility 
of project to restore habitat and 
hydraulics on Frank's Tract to optimize 
improvement in ecosystem restoration, 
levee stability and water quality

12/31/02 9/30/2002 Completed. This item is associated with item #97. 
Franks Tract restoration orginally was considered an 
ERP commitment; however, initial studies and 
modeling suggested that proposed actions could have
greater water quality benefits and warranted 
additional study. DWR completed the study in June 
2005, called a "Pre-Feasibliety Study," and plans to 
follow up witha a Recognnaissance Study before a 
pilot or full-scale project is started. Franks Tract is 
now considered part of the Drinking Water Quality 
Program (DWQP) because one of the pojrect's goals 
is to improve water project operations while reducing 
salnity levels in the South Delta and at the Contra 
Costa Water District intakes and at the water projects' 
export facilities. The DWQP is working closely with 
DWR to fully understand the potential of this project, 
to implement pilot tests, and to ensure that water 
quality gains are maintained through appropriate 
changes in the Water Quality Control Plan or project 
operations agreements. This ROD commitment is 
closely related to milestone #1 of the 119 MSCS 
milestones. [Note: milestone associations may change
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220 R-36 Ecosystem 
Restoration

CBDA DWR DFG Begin implementation of project to 
restore habitat and hydraulic needs on 
Frank's Tract to optimize improvements 
in ecosystem restoration, levee stability, 
and Delta water quality

End of Stage
1

12/31/2007 Not Started--Change--New Completion Date. DWR 
completed a pre- study will be completed in June 
2005; that study will be followed up with a 
Reconnaissance Study and then a project may be 
started on Franks Tract to  obptimize improvements in
ecosystem restoration, levee stability and Delta water 
quality . The Franks Tract project now is considered 
part of the Drinking Water Quality Program (DWQP) 
because one of the project’s goals is to improve water
project operations while reducing salinity levels in the 
South Delta and at the Contra Cost Water District 
intakes and the water projects export facilities. The 
DWQP is working closely with DWR to fully 
understand the potential of this project, to implement 
pilot tests, and to ensure that water quality gains are 
maintained through appropriate changes in the Water 
Quality Control Plan or project operations 
agreements.

221 R-36 Ecosystem 
Restoration

USBR Complete protection and restoration of 
Sacramento River meander corridor as 
part of the Sacramento River 
Conservation Area/SB 1086 program, 
including easement or purchase of an 
additional 15,000 acres, revegetation, 
and restoration of stream meander 
function by the end of Stage 1.

End of Stage
1

12/31/2007 Started--New Completion Date. Planning for 
protection is largely complete and acquisition of 
properties for protection continues. Assessment and 
evaluation of the types and quantities of habitats 
created by these efforts needs to continue and 
determination of progress and performance must 
occur. This ROD commitment is the same as MSCS 
milestone #60. 
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222 R-36 Ecosystem 
Restoration

USFWS DFG Implement an invasive species program, 
including prevention, control and 
eradication.

End of Stage
1

12/31/2007 Started--New Completion Date. NIS Strategic and 
Implementation Plans were developed;  many NIS 
research, technical assistance and implementation or 
restoration projects were funded by ERP. Work 
continues on this ROD commitment, such as 
developing adaptive management guidelines in 
dealing with NIS, coordinating agency and 
stakeholder teams to implement the NIS Strategic 
and Implementation Plans, and provide coordination 
and support to regional efforts and watershed groups 
working in this area. This ROD commitment is related 
to 2 of the 119 MSCS milestones; both are listed as 
on schedule.  The associated ROD commitments are 
20, 22. 

223 R-36 Ecosystem 
Restoration

OEHAA 
(CalEPA
)

DHS CBDA Assess potential need for additional fish 
contamination monitoring and 
consumption advisories in the Bay-Delta 
watershed.

End of Stage
1

12/31/2007 Started--New Completion Date.  [need additional 
status information] This ROD commitment is related 
to 4 of the 119 MSCS milestones; all of which are 
listed as on schedule. Associated milestones are: 30, 
48, 77, 106. [Note: milestone associations may 
change, depending upon program staff review.] 
[[Second note: for environmental water quality, the 
implementing agencies are not the same as those for 
the ERP as a whole.]] 
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224 R-36 Ecosystem 
Restoration

DWR CBDA Assist existing agency programs to 
reduce turbidity and sedimentation; 
reduce the impariment caused by low 
dissolved oxygen conditions; reduce the 
impacts of pesticides including 
organochlorine pesticides; reduce the 
impacts of trace metals, mercury, and 
selenium; reduce salt sources to protect 
water supplies; and increase 
understanding of toxicity of unknown 
origin.

End of Stage
1

12/31/2007 Started--New Completion Date. More than $100 
million is targeted out of three funds (Prop. 40, Prop. 
50 and USEPA) to address environmental water 
quality issues; these funds are scheduled to be spent 
between 2004 and 2008. This ROD commitment is 
closely related to 39 of the 119 MSCS milestones.  
Associate milestones are: 27, 28, 29, 31, 32, 33, 34, 
35, 36, 37, 45, 46, 47, 48, 49, 50, 51, 52, 53, 73, 74, 
75, 76, 78, 79, 80, 81, 82, 83, 101, 102, 103, 104, 
105, 107, 108, 109, 110, 111. [Note: milestone 
associates may change, depending upon program 
staff review.] [[Second note: for environmental water 
quality, the implementing agencies are not the same 
as those for the ERP as a whole.]] 

239 R-37 Ecosystem 
Restoration

SWRCB USFWS, 
NOAA 
NMFS

DFG CBDA MSCS-ERP 
Milestones

The USFWS, NMFS and CDFG will 
participate in an annual process with the 
ERP and Science Program to: (1) 
develop annual and long-term ERP 
implementation priorities and strategies; 
(2) develop annual implementation plans;
and (3) assess the implementation and 
performance of ERP actions including 
measuring progress towards achieving 
the MSCS-ERP Milestones. 

Annually September
2004 for mid-

Stage 1
assessment

Started--New Completion date. This item may need to
be split into a couple of separate items. It is arguable 
if the ERP and Science Program have worked to 
develop the plan mentioned--does this include the 
ERPSB? The Multi-Year Program Plan suffices as the
annual implementation plan; ERP has completed two 
and is finishing its third. In July 2004 the ERP and its 
Implementing Agencies completed a mid-Stage 1 
assessment of progress toward achieving the MSCS-
ERP milestones that led to the reinitiation of the 
conservation agreement for the program.  However, a 
condition of the reinitaition was annual assessements 
of progress toward achieving the milestones, and this 
effort has just begun; these annual reports are due 
December 15. This item is related to item #241.
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240 R-38 
Also R-
53 and 
R-74

Ecosystem 
Restoration

SWRCB CVRWQCB Sacramento/SJ
R 
Comprehensive 
Study 
Ecosystem 
Restoration

Final development and implementation of
actions under the Sacramento and San 
Joaquin River Basins Comprehensive 
Study will be coordinated and consistent 
with the CALFED Program. This is listed 
as a complementary action to the ROD 
commitments.

? 2002 Started--New Completion Date. Bay-Delta Program 
funding was secured for the Hamilton City Flood 
Damage Reduction and Environmental Restoration 
Feasibility Study, which is an initial component of the 
Comp Study. ERP will continue working with the 
USACE as it develops the Comp Study to ensure that 
future Comp Study projects coordinate with the 
California Bay-Delta Program.

241 R-37 Ecosystem 
Restoration

CBDA USFWS, 
NOAA 
NMFS

DFG Single Blueprint 
for Restoration 
and Recovery

The CALFED Agencies will establish, 
through the ERP and the MSCS, a single 
blueprint for restoration and species 
recovery within the geographic scope of 
the CALFED ERP. To do this the ERP is 
work with the Science Program to (1) 
develop annual and long-term ERP 
implementation priorities and strategies; 
(2) develop annual implementation plans;
and (3) assess the implementaiton and 
performance of ERP actions, including 
measuring progress towards achieveing 
the MSCS-ERP milestones. [Note: this 
additional text is also listed as item #239 
in this table.] 

Annually Annually
since 2000

Stated--New Completion Date. Note:  the concept 
"single blueprint" was thought to be misleading, and 
since 2004 has been called the Annotated Budget for 
Implementing the Single Blueprint for Restoration and 
Recovery. Annual implementaiton plans, 
sometimes called "blueprint letters" and later called 
the Multi-Year Program Plan and Annotated Budget, 
have been completed annually since 2000. The Multi-
Year Program Plan and Annotated Budget generall 
serves as the annual roadmap for actions and 
planned expenditures.  A mid-Stage 1 milestones 
assessment was completed in July 2004, as 
scheduled. The Science Program has had limited 
involvement in developing the ERP plans, and 
performance measures are still in the early stages of 
development.  This item is related to item #239, 
above.
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R-37 Ecosystem 
Restoration

Water 
Quality 
Program

SWRCB DWR CBDA Dissolved 
oxygen in the 
SJR near 
Stockton

Improve dissolved oxygen conditions in 
the San Joaquin River near Stockton. 
The dissoved oxygen in the San Joaquin 
River, in the vicinity of Stockton, dips 
below State environmental criteria, 
causing a migratory block fo r salmon 
and threatening other fish. CALFED 
proposes simultaneous investigation of 
specific causes as well as investigation 
of innovative methods to reduce problem 
pollutants in the river. Propostition 13 
includes $40  million to construct facilities
as part of this effort. Actions include: 
[three items #50, 100, 99.]

Various (see 
below)

Various (see
below)

Started--New Completion Date. There are three 
specific subset actions (listed below) that complete 
this ROD commitment. All three actions have 
experienced delays; two of them are completed and it 
is unclear if the third item has been agreed upon for 
funding by DWR in Year 6. This ROD commitment is 
closely realted to 2 of the 119 MSCS milestones. 
Associated milestones are 26 and 100. [Note: 
milestone associates may change, pending program 
staff review.] [[Second note: for environmental water 
quality, the implementing agencies are not the same 
as those for the ERP as a whole.]] 

50 R-37 Ecosystem 
Restoration

Water 
Quality 
Program

SWRCB DWR CBDA Dissolved 
oxygen in the 
SJR near 
Stockton

Finalize investigation of methods to 
reduce constituents that cause low 
dissolved oxygen. [One of three subset 
actions identified for this topic.]

12/31/2000 12/31/2001 Completed. This particular item was completed and 
the amended Basin Plan was completed in 
September 2004.

100 F-33 
and R-
37

Ecosystem 
Restoration

Water 
Quality 
Program

SWRCB DWR CBDA DO in SJR Finalize State Basin Plan Amendment 
and TMDL for constitutents that cause 
low DO in the SJR. [One of three subset 
actions identified for this topic.]

June 2002 6/30/2002 Completed.  The TMDL amendment was adopted in 
January 2005 and is awaiting approval by the State 
Board, the Office of Administrative Law, and the 
USEPA. [[Note: for environmental water quality, the 
implementing agencies are not the same as those for 
the ERP as a whole.]] 

99 R-37 Ecosystem 
Restoration

Water 
Quality 
Program

SWRCB DWR CBDA Dissolved 
oxygen in the 
SJR near 
Stockton

Begin implementation of appropriate 
source controls and other controls as 
recommended in Total Maximum Load. 

12/31/2002 12/31/2002 Started--New Completion Date. Pilot project approved
to proceed in June 2005. Pilot project is 
recommended in the TMDL. [[Note: for environmental 
water quality, the implementing agencies are not the 
same as those for the ERP as a whole.]] 
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102 R-69 Ecosystem 
Restoration

Water 
Quality 
Program

Recirculation of 
export water to 
reduce SJR 
salinity and 
improve DO

Provide a recommendation to the 
CALFED governing body on the use of 
recirculation to meet CALFED objectives.
This ROD commitment is found under 
the Water Quality section. 

End of 2002 12/31/2002 Refer to Drinking Water Quality Table items 8&9

132 R-66 Ecosystem 
Restoration

Water 
Quality 
Program

SWRCB DWR CBDA Drainage 
problems in 
SJV

Begin implementation of appropriate 
source control measures

End of 2003 12/31/2003 Refer to Drinking Water Quality Table item 46
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41 R-69 Drinking 
Water 
Quality

Water 
supply

CBDA Bay Area 
Blending/ 
Exchange 
project

Identify potential 
local partners 
and develop 
agreements as 
needed for 
necessary 
studies

7/31/2001 7/31/2001 Complete. The CALFED Program established a 
workgroup that includes all of the Bay Area water 
agencies that are potential partners in a blending and 
exchange program and they have signed an MOU

42 R-69 Drinking 
Water 
Quality

Water 
supply

CBDA Bay Area 
Blending/ 
Exchange 
project

Secure 
authorization 
and funding for 
feasibility 
studies

7/31/2001 7/31/2001 Complete.  CALFED provided $1.3 for pre-feasibility 
studies and work group support.

43 R-70 Drinking 
Water 
Quality

Water 
supply

CBDA Bay Area 
Blending/ 
Exchange 
project

Begin feasibility 
study and 
environmental 
review

7/31/2001 7/31/2001 Complete.

89 R-70 Drinking 
Water 
Quality

Water 
supply

CBDA Bay Area 
Blending/ 
Exchange 
project

Complete 
feasibility study

July, 2002 7/31/2002 Complete. The Bay Area Water Quality and Water 
Supply Reliability Program evaluated cooperative 
projects among Bay Area water districts to meet their 
water quality and reliability objectives through the 
feasibility phase. This work has now transitioned into a 
regional group that is developing a Bay Area Integrated 
Regional Water Management Plan.

126 R-70 Drinking 
Water 
Quality

Water 
supply

CBDA Bay Area 
Blending/ 
Exchange 
project

Establish a Bay 
Area Blending/
Exchange 
project  

End of 
2003

12/31/2003 Not Started.

153 R-70 Drinking 
Water 
Quality

Water 
supply

CBDA Bay Area 
Blending/ 
Exchange 
project

Finalize 
agreements with 
project 
participants

Middle of 
2004

6/30/2004 Not Started.
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154 R-70 Drinking 
Water 
Quality

Water 
supply

CBDA Bay Area 
Blending/ 
Exchange 
project

Obtain 
necessary 
authorizations 
and funding

End of 
2004

12/31/2004 Not Started.

183 R-70 Drinking 
Water 
Quality

Water 
supply

CBDA Bay Area 
Blending/ 
Exchange 
project

Begin 
construction

End of 
2005

12/31/2005 Not Started.

44 R-68 Drinking 
Water 
Quality

DWR Control runoff, 
California 
Aqueduct  and 
similar 
conveyances

Initiate 
comprehensive 
evaluation of 
necessary 
physical 
modifications

12/31/2001 12/31/2001 Started - New Completion Date - Identification of inlet 
structures and water quality problems was done as part 
of DWR's 2001 Sanitary Survey update for the State 
Water Project but necessary physical modifications have 
not been identified.. No new completion date at this time.

155 R-68 Drinking 
Water 
Quality

Watershed SWRCB DWR Control runoff, 
California 
Aqueduct  and 
similar 
conveyances

Develop and 
implement 
watershed 
programs 
adjacent to 
appropriate 
conveyance 
channels

Beginning 
of 2004

3/31/2004 Completed. Six projects have been funded that address 
runoff into water supply conveyances.

184 R-68 Drinking 
Water 
Quality

DWR Control runoff, 
California 
Aqueduct  and 
similar 
conveyances

Identify and 
begin 
implementation 
of necessary 
physical 
improvements

End of 
2005

12/31/2005 Started - New Completion Date - DWR continues to work
on runoff impacts to its conveyances but not the 
comprehensive effort originally described. No new 
completion date at this time.

127 R-67 Drinking 
Water 
Quality

CBDA SWRCB 
USEPA, 
USGS 
DHS

DWR Delta and 
tributaries 
source 
control

Develop a 
comprehensive 
monitoring and 
assessment 
program

Beginning 
of 2003

3/31/2003 Started - New Completion Date - Progress is being 
made on monitoring and assessment on a number 
of fronts but the comprehensive program 
anticipated in the ROD has not been achieved. 
Completion depends on funding.
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156 R-67 Drinking 
Water 
Quality

Watershed; 
ERP

SWRCB DHS EPA Delta and 
tributaries 
source 
control

Establish a 
comprehensive 
State drinking 
water policy for 
Delta and 
upstream 
tributaries

End of 
2004

12/31/2004 Started - New completion date.  The RWQCB with 
support from the DWQP, the implementing agencies, 
and stakeholders has convened a workgroup for this 
task and is making good progress. Approximately 
$1,600,000 has been secured for this work. The 
RWQCB  has adopted a resolution settting the 
purpose and approach for this work. This is a 
precedent setting regulatory task that is far more 
complex than envisioned in the ROD. Completion is 
now scheduled for 2009. 

157 R-67 Drinking 
Water 
Quality

Watershed; 
ERP

SWRCB Delta and 
tributaries 
source control

Evaluate and 
determine 
whether 
additional project 
measures are 
necessary to 
protect 
beneficial uses

End of 
2004

12/31/2004 Not Started. - New Completion Date - This will not begin 
until after the drinking water policy is developed some 
time in 2009. 

198 R-67 Drinking 
Water 
Quality

Watershed; 
ERP

SWRCB EPA DWR Delta and 
tributaries 
source 
control

Begin 
implementation 
of appropriate 
source control 
measures

End of 
2006

12/31/2006 Started. This began with the first PSP in 2001 and 
will continue. Additional source control measures 
may be identified as a result of State drinking water 
policy development (Item # 156) and evaluation of 
need for additional measures (Item #157).
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128 R-67 Drinking 
Water 
Quality

CBDA Delta Drinking 
Water Council  
or successor

Initial 
assessment of 
progress 
towards meeting 
CALFED water 
quality targets 
and alternative 
treatment 
technologies

End of 
2003

12/31/2003 Complete

211 R-67 Drinking 
Water 
Quality

CBDA Delta Drinking 
Water Council  
or successor

Complete final 
assessment and 
submit final 
recommendation
s on progress 
toward meeting 
CALFED water 
quality targets 
and alternative 
treatment 
technologies

End of 
2007

12/31/2007 Not started

46 R-66 Drinking 
Water 
Quality

ERP SWRCB US EPA Drainage 
problems in 
SJV

Finalize State 
Basin Plan 
Amendment 
and Total 
Maximum Daily 
Load for 
salinity in the 
lower San 
Joaquin River

12/31/2001 12/31/2001 Started - New Completion Date - The first phase of 
the salinity TMDL is complete; the RWQCB will now 
establish salinity objectives in the SJR upstream of 
Vernalis and revise the TMDL, as needed, by 2006.  
Implementation of the TMDL will proceed over the 
next 8 to 20 years.  The implementation plan to attain
upstream objectives and TMDL allocations is an 
important source control element of the program 
and a DIP action, but other actions may be needed to
address drainage problems in the San Joaquin 
Valley.
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R-66 Drinking 
Water 
Quality

ERP SWRCB BOR Drainage 
problems in 
SJV

Begin 
implementation 
of appropriate 
source control 
measures

End of 
2003

12/31/2003 Started - New Completion Date - The first phase of 
the salinity TMDL is complete; the RWQCB will now 
establish salinity objectives in the SJR upstream of 
Vernalis and revise the TMDL, as needed, by 2006.  
Implementation of the TMDL will proceed over the 
next 8 to 20 years.  The implementation plan to attain
upstream objectives and TMDL allocations is an 
important source control element of the program 
and a DIP action, but other actions may be needed to
address drainage problems in the San Joaquin 
Valley.

7 R-70 Drinking 
Water 
Quality

Water 
supply, 
Conveyance

DWR Eastern San 
Joaquin Valley 
exchange 
programs

Initiate 
evaluation and 
studies of 
current 
capabilities and 
potential 
infrastructure 
improvements

12/31/2000 12/31/2000 Started - New completion date.  Metropolitan Water 
District of Southern Califorinia is working with  Friant 
Water Users Authority to identify pilot projects.  New 
completion date March 2009. This is a complementary 
action for both the Conveyance Program and the 
Drinking Water Quality Program. 

47 R-70 Drinking 
Water 
Quality

Water 
supply; 
conveyance

DWR Eastern San 
Joaquin Valley 
exchange 
programs

Complete 
feasibility 
studies and 
identify potential 
projects, if any

12/31/2001 12/31/2001 Started - New completion date.  Metropolitan Water 
District of Southern Califorinia is working with  Friant 
Water Users Authority to identify pilot projects.  New 
completion date March 2009. This is a complementary 
action for both the Conveyance Program and the 
Drinking Water Quality Program. 
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158 R-70 Drinking 
Water 
Quality

Water 
supply; 
conveyance

DWR Eastern San 
Joaquin Valley 
exchange 
programs

Complete 
environmental 
review and begin 
implementation 
of a long-term 
program, 
including 
necessary 
infrastructure

End of 
2004

12/31/2004 Not Started - new completion date - March 2009. This is 
a complementary action for both the Conveyance 
Program and the Drinking Water Quality Program.

48 I-24 Drinking 
Water 
Quality

CBDA Management Develop 
recommendation 
in an MOU to 
Policy Group for 
final decision on 
program 
management

2/1/2001 Complete

90 R-68 Drinking 
Water 
Quality

Watershed SWRCB North Bay 
Aqueduct 
water quality 
problems

Provide funding 
to implement 
BMPs to 
improve 
watershed runoff 
water quality

End of 
2002

12/31/2002 Complete

129 R-68 Drinking 
Water 
Quality

CBDA DWR North Bay 
Aqueduct 
water quality 
problems

Study feasibility 
of relocating 
North Bay 
Aqueduct intake

End of 
2003

12/31/2003 Complete

8 R-69 Drinking 
Water 
Quality

ERP USBR DWR? Recirculation 
of export water 
to reduce SJR 
salinity and 
improve DO

Develop 
workplan.

12/31/2000 10/31/2000 Complete
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9 R-69 Drinking 
Water 
Quality

ERP USBR DWR? Recirculation 
of export water 
to reduce SJR 
salinity and 
improve DO

Initiate the 
feasibility study 
of recirculation 
of water 
exported from 
the Delta 
through State 
and Federal 
water projects.

12/31/2000 12/31/2000 Completed. Feasibility study authorized by PL 108-361. 
Study to be completed 2007-2008.

91 R-68 Drinking 
Water 
Quality

CBDA DHS Treatment 
technology 
demonstration

Initiate UV 
disinfection plant 
demonstration 
project

End of 
2002

12/31/2002 Complete

92 R-68 Drinking 
Water 
Quality

CBDA SWRCB USBR Treatment 
technology 
demonstration

Initiate regional 
desalination 
demonstration 
project

End of 
2002

12/31/2002 Complete

212 R-68 Drinking 
Water 
Quality

CBDA DHS & 
USEPA

DWR Treatment 
technology 
demonstration

Evaluate 
practicability of 
and determine 
timelines for full-
scale 
implementation

Beginning 
of 2007

3/31/2007 Not Started. Flesh out description.

93 R-70 Drinking 
Water 
Quality

DWR USBR WQ Plan for 
State and 
Federal water 
projects

Develop and 
implement a 
plan to meet all 
existing WQ 
standards and 
objective for 
which State and 
Federal water 
projects have 
responsibility.

Within two 
years

12/31/2002 Started - new completion date - December 2005. 
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R-50 Conveya
nce

Drinking 
Water 
Quality

DWR CBDA Reduce 
Agricultural 
Drainage in 
the Delta

Actions to 
reduce Delta 
agricultural 
drainage 
including early 
implementation 
projects on 
Veale and Byron 
tracts

Before 
permanent 

operable 
barriers

Before 
permanent 

operable 
barriers

Started. Scheduled for completion December 2005

96 F-6 & 
R-36

DWQP Levee 
System 
Integrity; 
Ecosystem 
Restoration; 
Water 
Supply

DWR & 
USBR

DFG USFWS Franks Tract CALFED will 
decide scope 
and feasibility of 
project to restore 
habitat and 
hydraulics on 
Franks Tract to 
optimize 
improvement in 
ecosystem 
restoration, 
levee stability 
and water quality

12/31/02 9/30/2002 Started - Change - New Completion Date - Initial Franks 
Tract studies were done under the direction fo the 
Ecosystem Restoration Program. These studies and 
modeling suggested that proposed actions could have 
greater water quality benefits and warranted additional 
study. The Franks Tract project is now in the Drinking 
Water Quality Program (DWQP). A pre-feasibility report 
was completed in June 2005 (Flood Islands Pre-
Feasiblity Study Report).  Additonal studies are 
underway with the focus on developing plans for a 
project that will provide water quality and operational 
flexibility benefits while protecting/enhancing ecosystem 
and recreational values.  The DWQP is working closely 
with DWR to fully understand the potential of this project. 
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53 I-21 Levees DWR USACE Management Develop a 
recommendation to Policy 
Group in coordination with 
other interested agencies 
and stakeholders 
describing how the Levee 
Program will be co-
managed by DWR and 
USACE and 
responsibilities distributed.

2/01/2001 2/1/2001 Complete:  Provide funding to particpating 
local levee maintaining agencies to 
reconstruct Delta levees to preserve the 
existing levees through an ongoing 
maintenance program and to build 
incrementally to a base level of protection 
(the PL 84-99 standard).

263 R-74 
Also  
R-38 
and 
R-53

Levees Conveyance USACE Rec.
Board

DWR Sacramento/ 
SJR 
Comprehensive 
Study - Flood 
Control

Final development and 
implementation of actions 
will be coordinated and 
consistent with the 
Program.

During 
Stage 1

12/31/2007 Started:  Complimentary action with 
Conveyance Program.  

16 R-74 Levees ERP, 
Conveyance, 
Water Quality, 
Water System 
Reliability

DWR System Integrity Initiate actions to refine the 
Delta Emergency 
Management Plan

12/31/2000 12/31/2000 Complete:   Enhance the emergency 
management response capability of local, 
State and Federal agencies to rapidly 
respond to levee emergencies.  While the 
emergency response system has been 
improved, the continuing updating of SEMS-
compatible plans, maintenance of 
relationships among cooperating agencies, 
periodic exercises of the response system, 
and funding issues requires ongoing effort 
on this initiative. 

54 R-74 Levees DWR System Integrity Develop strategy that 
identifies risks to Delta 
levees, evaluates 
consequences, and 
recommends actions

12/31/2001 12/31/2001 Started New Completion Date:  Insights 
gained in Phase 1 of the Levee Risk 
Analysis have shown the need for a study 
with an expanded scope of work and 
broader parameters.  This new study is titled 
Delta Risk Management Strategey and has a
scheduled completion date 3/31/07.
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225 R-74 Levees ERP, 
Conveyance, 
Water Quality, 
Water System 
Reliability

DWR USACE DFG 
RWQCB

System Integrity Institute program for using 
2 million cubic yards of 
dredge material to repair 
Delta levess and restore 
Delta habitat

During 
Stage 1

12/31/2007 Started:  Program has beneficially reused 
more than 1.3 million cubic yards of dredged 
material to stabilize levees and improve 
habitat in the Delta.  These beneficial reuse 
projects enhance flood protection for some 
local agencies protecting public benefits 
such as water quality, the ecosystem, life 
and personal property, agriculturral 
protection, cultural resources, recreation, 
and local and statewide infrastructure.  

55 R-74 Levees DWR DFG 
RWQCB

System Integrity Develop Best Management 
Practices for the reuse of 
dredged materials

12/31/2001 12/31/2001 Started:  

R-73 Levees ERP, 
Conveyance, 
Water Quality, 
Water System 
Reliability

DWR USACE DFG  Base Level 
Protection 

Raise all levees in the 
Delta to the PL84-99 (Delta-
Specific) standard.  Raise 
200 additional miles to this 
standard in Stage 1. 

None Started:  Through the DWR Delta Levees 
Subvenitons and Special Flood Control 
Projects programs local agencies are 
improving the foundation of the existing 
levees and making incremental 
improvements, as funding allows.  The 
program has placed stabilizing berms or 
raised the crest of more than 43 miles of 
Delta levee.  Additonal work will take place 
as funding allows. 

R-73 Levees ERP, 
Conveyance, 
Water Quality, 
Water System 
Reliability

DWR USACE DFG Special 
Improvements

Raise specific levees to a 
standard in excess of PL84-
99.

None Not Started:  There is a large backlog of 
critical islands in the Delta that have not yet 
reached the PL84-99 standard.  Available 
funding has been committed to preserve 
these islands and provide a reasonable level 
of protection until the budget is sufficient to 
accomplish the additional work. 
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R-17 Levees ERP, 
Conveyance, 
Water Quality, 
Water System 
Reliability

DWR DFG Suisun Marsh 
Levees

Evaluate and, where 
appropriate, rehabilitate 
Suisun Marsh Levees.

None Started:  DWR and DFG are working with 
local interests to gather support and provide 
documentation of the importance of the 
Marsh to CALFED interests.  The Suisun 
Marsh levee program goals are included as 
part of the Levee System Integrity Program 
Plan, however, documentation is needed to 
show the acceptance of the Marsh as part of 
the overall CALFED LSIP.  Additionally, 
funding and legislative approval are, also, 
needed.  
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36 F-8    
R-39

Watershed 
Management 

CBDA Agency 
Advisory 
Committee

Establish an Interagency Watershed 
Advisory Team to provide technical 
assistance and to coordinate and 
expedite permit reviews and 
approvals.

12/31/2000 12/31/2000 Complete:

81 R-39 Watershed 
Management 

DWR OPM Grant Program Establish a grant program to solicit, 
evaluate and fund local projects that 
contribute to achieve CALFED goals

2000-2001 2001 Complete: 

Watershed 
Management 

SWRCB Grant Program Establish a grant program to solicit, 
evaluate and fund local projects that 
contribute to achieve CALFED goals

2001-2002 2002 Started New Completion Date:  Delayed 
one year.

Watershed 
Management 

SWRCB Grant Program Establish a grant program to solicit, 
evaluate and fund local projects that 
contribute to achieve CALFED goals

2002-2003 2003 Complete:

Watershed 
Management 

SWRCB DOC OPM Grant Program Establish a grant program to solicit, 
evaluate and fund local projects that 
contribute to achieve CALFED goals

2003-2004 2004 Complete:

Watershed 
Management 

DWR DOC Grant Program Establish a grant program to solicit, 
evaluate and fund local projects that 
contribute to achieve CALFED goals

2004-2005 2005 Started: 

Watershed 
Management 

SWRCB Grant Program Establish a grant  program to solicit, 
evaluate and fund local projects that 
contribute to achieve CALFED goals

2005-2006 2006 Started: 

82 I-23 Watershed 
Management 

CBDA Management Develop recommendation in an MOU 
to Policy Group for final decision on 
program management

2/1/2001 12/1/2001 Complete:

115 R-40 Watershed 
Management 

CBDA Performance 
measures, 
monitoring 
protocols

Develop watershed program 
performance measures and 
monitoring protocols consistent with 
CALFED Science Program

12/31/2002 12/31/2002 Complete:
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26 F-16 Storage Regulatory 
Compliance

Programmatic biological 
opinion will be completed.

ROD 8/28/2000
Complete:

27 F-16 Storage Regulatory 
Compliance

Clean Water Act, Section 401 
MOU completed.

ROD 8/28/2000
Complete:

28 F-16 Storage Regulatory 
Compliance

Clean Water Act Section 404 
MOU completed.

ROD 8/28/2000
Complete:

25 R-44 Storage DWR In-Delta Surface 
Storage

Make decision as to whether to 
seek authorization for a 
feasibility study of alternatives.

10/31/2000 10/31/2000

Complete:
68 R-44 Storage DWR In-Delta Surface 

Storage
Select project alternatives and 
initiate negotiation with Delta 
Wetlands owners or other 
appropriate landowners for 
acquisition of necessary 
property  (State only)

December, 
2001

12/31/2001

Complete:
31 R-45 Storage DWR USBR Upper San 

Joaquin River 
Surface & 
Groundwater 
Storage 

Additional storage - Begin 
comprehensive study of 
alternatives (Friant 
Enlargement or equivalent).

12/31/2000 12/31/2000

Complete:
72 R-45 Storage DWR USBR Upper San 

Joaquin River 
Surface & 
Groundwater 
Storage 

Additional storage - Begin 
feasibility study on selected 
project  (Friant Enlargement)

Middle of 
2001

6/30/2001

Complete:
207 R-53 Storage DWR SCVWD Bypass canal to 

the San Felipe 
Unit at the San 
Luis Reservoir

Fund studies of bypass canal 
and related expansion of local 
storage through Prop 13, 
allocate funds to Santa Clara 
Valley Water District

October, 
2000

10/31/2000 Complete: DWR issued a funding letter on 
August 31, 2000 to SCVWD for Proposition 
13 funds.
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67 R-45 Storage DWR USBR CCWD Los Vaqueros 
Reservoir Surface 
Storage  

Expand Reservoir - Identify 
potential local partners and 
develop agreement with CCWD 
and other partners as needed 
for necessary studies  Joint 
project (DWR/BOR/CCWD)

March, 2001 3/31/2001 Complete: MOU signed 6/31/2001

30 R-45 Storage DWR USBR Sites Reservoir 
Surface Storage 

Develop joint planning program 
through an MOU with local 
water interests

10/31/2000 10/31/2000 Complete: November 2000

29 R-44 Storage DWR USBR Shasta Lake 
Surface Storage

Expand CVP storage. Resolve 
legal issues to allow State 
agency cooperation.

12/31/2000 12/31/2000 Suspended:  No Legislative support

110 R-44 Storage DWR In-Delta Surface 
Storage

Develop project plan that 
addresses local concerns about
effects on neighboring lands 
and complete any additional 
needed environmental 
documentation  (State only)

July, 2002 7/31/2002 Suspended: No funding available

109 R-44 Storage DWR In-Delta Surface 
Storage

Complete environmental review 
and documentation, obtain 
necessary authorization and 
funding, and begin construction 
(State only)

End of 2002 12/31/2002 Suspended: No funding available

71 R-44 Storage USBR Shasta Lake 
Surface Storage

Expand CVP storage - 
Complete environmental review 
and documentation, obtain 
Federal authorization and 
funding, and begin construction

End of 2004 12/31/2004 Not Started New Completion Date: 
Schedule changed because of unstable and 
inadequate funding. New schedule for 
initiating NEPA is Fall 2005 and completing 
the EIS in Fall 2008.  
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143 R-53 Storage DWR USBR SCVWD Bypass canal to 
the San Felipe 
Unit at the San 
Luis Reservoir

Obtain necessary authorization 
and funding and begin 
construction

End of 2004 12/31/2004 Not Started New Completion Date: Cannot 
be started until a Feasibility Study is 
completed with a recommended plan 
substantiating federal, state and SCVWD 
investment. Current estimate of completion 
mid 2007.

171 R-45 Storage DWR USBR CCWD Los Vaqueros 
Reservoir Surface 
Storage  

Obtain necessary authorization 
and funding (including local 
voter approval)  Joint Project 
(DWR/BOR/CCWD)

End of 2004 12/31/2004 Not Started Change New Completion Date: 
Federal construction authorization and 
funding will not be sought until a final federal
feasibility study is completed. Following the 
completion of the feasibility report, a several-
year process is needed to obtain 
construction authorization and 
appropriations. 

169 R-45 Storage DWR USBR CCWD Los Vaqueros 
Reservoir Surface 
Storage  

Finalize agreements with 
project participants  Joint 
project (DWR/BOR/CCWD)

Middle of 
2004

6/30/2004 Not Started Change New Completion Date: 
The federal Feasibility Report (late-2007) 
will identify the non-Federal project sponsor 
and project cost sharing.  

192 R-45 Storage DWR USBR CCWD Los Vaqueros 
Reservoir Surface 
Storage  

Begin construction  Joint 
Project (DWR/BOR/CCWD)

End of 2005 12/31/2005 Not Started New Completion Date: 
Construction cannot begin until a ROD is 
filed and construction authorization and 
appropriations are secured.

170 R-45 Storage DWR USBR Sites Reservoir 
Surface Storage 

Complete environmental review 
and planning documentation  
Joint Project (DWR/BOR)

August, 2004 8/31/2004 Started New Completion Date: Schedule 
changed because of unstable and 
inadequate funding and project did not 
receive Federal Feasibility Study 
Authorization until February 2003.  New 
scheudle for final EIR/EIS and Feasibility 
Report is Fall 2007.
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206 R-45 Storage DWR USBR Upper San 
Joaquin River 
Surface & 
Groundwater 
Storage 

Additional storage - Complete 
environmental review and 
planning documentation (Friant 
Enlargement)

Middle of 
2006

6/30/2006 Started New Completion Date: Schedule 
changed because of unstable and 
inadequate funding and project did not 
receive Federal Feasibility Study 
Authorization until February 2003.  New 
scheudle for final EIR/EIS and Feasibility 
Report is Summer 2009.

140 R-44 Storage USBR Shasta Lake 
Surface Storage

Expand CVP storage -
Complete feasibility study and 
preliminary design

End of 2003 12/31/2003 Started New Completion Date: Schedule 
changed because of unstable and 
inadequate funding. New schedule for 
completing the Feasibility Study is Fall 2008

116 R-53 Storage DWR USBR SCVWD Bypass canal to 
the San Felipe 
Unit at the San 
Luis Reservoir

Complete environmental review 
and documentation and 
preliminary design

End of 2003 12/31/2003 Started Change New Completion Date: 
State funds were granted for a feasibility 
study which started along with 
environmental review but has halted until 
the Federal Appraisal Study is completed. 
Reclamation and SCVWD will initiate a 
Federal Feasibility Study in Jan 2006.  
According to SCVWD an additional $10 
million is needed to complete the studies. 

69 R-45 Storage DWR USBR CCWD Los Vaqueros 
Reservoir Surface 
Storage  

Secure authorization and 
funding for feasibility studies 
Joint Project 
(DWR/BOR/CCWD)

July, 2001 7/31/2001 Started Change New Completion Date: 
Federal Feasibility Study Authority was was 
not received until 2003. Initial Federal 
funding was also delayed. In addition, both 
federal and state funding is appropriated 
annually. Adequate and stable funding will 
be needed until studies are completed in 
late 2007.
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139 R-45 Storage DWR USBR CCWD Los Vaqueros 
Reservoir Surface 
Storage  

Complete environmental 
review, documentation, and 
preliminary design on a 
selected alternative  Joint 
Project (DWR/BOR/CCWD)

End of 2003 12/31/2003 Started Change New Completion Date: The 
environmental document will be prepared 
concurrently with the FS which is underway. 
The NOI/NOP is expected to be issued in 
the Fall 2005 after the federal Initial 
Alternative Information Report  is publically 
released as background for public scoping. 
Delay due to inadequate and untimely 
funding. Estimated completion date is 
Winter 2008.

111 R-45 Storage DWR USBR CCWD Los Vaqueros 
Reservoir Surface 
Storage  

Complete feasibility study 
(DWR/BOR/CCWD)

July, 2002 7/31/2002 Started Change New Completion Date: The 
FS will be prepared concurrently with the 
environmental documentation as required 
by the Federal Planning Process. Estimated 
completion date Winter 2008. Delay due to 
inadequate and untimely funding.

70 R-45 Storage DWR USBR CCWD Los Vaqueros 
Reservoir Surface 
Storage  

Begin feasibility study and 
environmental review  Joint 
Project (DWR/BOR/CCWD)

July, 2001 7/31/2001 Started New Completion Date: Initial 
technical and environmental studies started 
on time.  However, Federal Feasibility Study 
Authority was not received until 2003. 
NEPA/CEQA will be initiated in Fall 2005 
after the federal Initial Alternatives 
Information Report is publically released as 
background for public scoping. 
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234 R-53 
(also 
R-38 
and 
R-
74)

Conveyance DWR COE Conveyance -
Sacramento/
SJR 
Comprehensive 
Study - Flood 
Control

Final development and 
implementation of actions will be 
coordinated and consistent with the 
Program.  (DWR/COE)

Refer to item 263 levees

6 R-51 Conveyance DWR & 
USBR

Delta Cross 
Channel - Begin 
studies

Begin operational studies to address 
fishery and water quality concerns, 
implement improved operational 
procedures 

10/31/2000 10/31/2000 Complete:

117 R-51 Conveyance DWR & 
USBR

Delta Cross 
Channel - 
Evaluate and 
implement 
improved 
operational 
procedures

To address fishery and water quality 
concerns - Complete studies and 
make specific recommendations

End of 2003 12/31/2003 Started New Completion Date:  July 2008 

118 R-50 Conveyance DWR USBR Dredge and 
install barriers in 
South Delta

Increase SWP pumping to maximum 
capacity of 10,300 cfs - Complete 
funding plan Barrier Joint Project 
(DWR/BOR); Dredge Joint Project 
(DWR/COE)

Early 2003 3/31/2003 Started Change New Completion Date: 
Permanent operable gates and South Delta 
dredging are now linked with increasing 
SWP pumping to 8500. EIR/EIS by end or 
2005. Complete consturction of all gates by 
April 2009.  Increased pumping to 10,300 
cfs is on-hold.

178 R-50 Conveyance DWR & 
USBR

Dredge and 
install barriers in 
South Delta

Increase SWP pumping to maximum 
capacity of 10,300 cfs - Complete 
facilities design  Barrier Joint Project 
(DWR/BOR) Dredge Joint Project 
(COE/DWR)

Middle of 
2005

6/30/2005 Started Change New Completion Date: 
Permanent operable gates and South Delta 
dredging are now linked with increasing 
SWP pumping to 8500. EIR/EIS by end or 
2005. Complete consturction of all gates by 
April 2009.  Increased pumping to 10,300 
cfs is on-hold.
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194 R-50 Conveyance DWR, 
USBR, 
& COE

Dredge and 
install barriers in 
South Delta

Increase SWP pumping to maximum 
capacity of 10,300 cfs - Seek 
funding and authority to complete 
Head of Old River barrier  (Dredge - 
DWR/COE, Barriers - DWR/BOR) 

End of 2006 6/30/2006 Started Change New Completion Date: 
Permanent operable gates and South Delta 
dredging are now linked with increasing 
SWP pumping to 8500. EIR/EIS by end or 
2005. Complete consturction of all gates by 
April 2009.  Increased pumping to 10,300 
cfs is on-hold.

208 R-50 Conveyance DWR, 
USBR, 
& COE

Dredge and 
install barriers in 
South Delta

Increase SWP pumping to maximum 
capacity of 10,300 cfs - Seek 
funding and authority to complete 
Middle River barrier, Tracy barrier 
and Grant Line Canal barrier Joint 
Project (Dredge - DWR/COE, 
Barriers - DWR/BOR)

End of 2007 6/30/2007 Started Change New Completion Date: 
Permanent operable gates and South Delta 
dredging are now linked with increasing 
SWP pumping to 8500. EIR/EIS by end or 
2005. Complete consturction of all gates by 
April 2009.  Increased pumping to 10,300 
cfs is on-hold.

1 R-53 Conveyance DWR Eastern San 
Joaquin Valley 
exchange 
programs

Eastern San Joaquin Valley (Sierra 
Nevada watershed).  Initiate 
evaluation and studies of potential 
infrastructure improvements.

12/31/2000 12/31/2000 Started New Completion Date:  Metropolitan 
Water District of Southern Califorinia is 
working with  Friant Water Users Authority to 
identify pilot projects.  New completion date 
March 2009. This is a complimentary action 
for both the Conveyance Program and the 
Drinking Water Quality Program. 

38 R-53 Conveyance DWR Eastern San 
Joaquin Valley 
exchange 
programs

Complete feasibility studies and 
implement selected demonstration 
projects

End of 2001 12/31/2001 Started New Completion Date:  Metropolitan 
Water District of Southern Califorinia is 
working with  Friant Water Users Authority to 
identify pilot projects.  New completion date 
March 2009. This is a complimentary action 
for both the Conveyance Program and the 
Drinking Water Quality Program. 

144 R-53 Conveyance DWR Eastern San 
Joaquin Valley 
exchange 
programs

Complete environmental review and 
begin implementation of a long-term 
program, including necessary 
infrastructure

End of 2004 12/31/2004 Not Started New Completion Date: March 
2009. This is a complimentary action for 
both the Conveyance Program and the 
Drinking Water Quality Program.
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119 R-49 Conveyance DWR Fish screens - 
CC Forebay and 
Tracy PP in 
South Delta

Increase SWP pumping to maximum 
capacity of 10,300 cfs - Complete 
funding plan  (Tracy - BOR/CC - 
State)

Early 2003 3/31/2003 Started Change: Due to the costs and 
concerns about feasibility, this project is on 
hold pending a re-evalution of alternatives.  

145 R-49 Conveyance DWR Fish screens - 
CC Forebay and 
Tracy PP in 
South Delta

Increase SWP pumping to maximum 
capacity of 10,300 cfs - Complete 
facilities design  BOR Tracy/State 
CC

Middle of 
2004

6/30/2004 Started Change: Due to the costs and 
concerns about feasibility, this project is on 
hold pending a re-evalution of alternatives.  

195 R-49 Conveyance DWR Fish screens - 
CC Forebay and 
Tracy PP in 
South Delta

Increase SWP pumping to maximum 
capacity of 10,300 cfs - Seek 
funding and authority to complete 
initial fish screens, and begin 
operations and performance testing  
BOR Tracy/State CC

Middle of 
2006

6/30/2006 Not Started Change: Due to the costs and 
concerns about feasibility, this project is on 
hold pending a re-evalution of alternatives.  

146 R-52 Conveyance DWR & 
USBR

Intertie (SWP 
and CVP 
facilities) at or 
near Tracy

Complete environmental work and 
project design  Joint Project 
(DWR/BOR)

Middle of 
2004

6/30/2004 Complete: (Aqueduct Intertie)

147 R-52 Conveyance DWR & 
USBR

Intertie (SWP 
and CVP 
facilities) at or 
near Tracy

Complete funding plan  Joint Project 
(DWR/BOR)

Middle of 
2004

6/30/2004 Started New Completion Date:  October 
2005 (Aqueduct Intertie)

148 R-52 Conveyance DWR & 
USBR

Intertie (SWP 
and CVP 
facilities) at or 
near Tracy

Make decision whether to seek 
funding and authority to begin 
construction  Joint Project 
(DWR/BOR)

End of 2004 12/31/2004 Started New Completion Date:  October 
2005 (Aqueduct Intertie)

235 R-52 Conveyance DWR & 
USBR

Intertie (SWP 
and CVP 
facilities) at or 
near Tracy

Assess the connection of the CVP to 
the SWP's Clifton Court Forebay 
with a corresponding increase in the 
Forebay's screened intake  Joint 
Project (DWR/BOR)

Not Started: (Intake Intertie) - Insufficient 
resoiurces. No new date at this time.  
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236 R-41 Conveyance DWR & 
USBR

Joint Point of 
Diversion

Seek SWRCB approval of Joint 
Point of Diversion and share water 
derived from JPD between the CVP 
and EWA

Started New Completion Date: USBR and 
DWR have petitioned for approval of JPD for 
CVP and EWA - contingent upon 3 plans - 
water quality, water level response plan and 
fisheries response plan.  All 3 have to 
undergo public reivew as part of the 
petitioning.  It is being held up by the water 
quality plan and the water level response 
plan.  Completion date is unknown at this 
time.

121 R-50 Conveyance DWR & 
COE

Lower SJR 
floodway 
improvements in 
South Delta

Design and construct floodway 
improvements - Complete funding 
plan  COE/DWR

Early 2003 3/31/2003 Not Started Change: Insufficient resources. 
No new dates at this time. 

149 R-50 Conveyance DWR & 
COE

Lower SJR 
floodway 
improvements in 
South Delta

Design and construct floodway 
improvements - Complete project 
design and funding plan COE/DWR

Early 2004 3/31/2004 Not Started Change: Insufficient resources. 
No new dates at this time. 

180 R-50 Conveyance DWR & 
COE

Lower SJR 
floodway 
improvements in 
South Delta

Design and construct floodway 
improvements - Begin construction  
(COE/DWR)

Middle of 
2005

6/30/2005 Not Started Change: Insufficient resources. 
No new dates at this time. 

37 I-27 Conveyance DWR & 
USBR

Management Report to Policy Group on 
recommended distribution of 
responsibilities between DWR and 
USBR

2/1/2001 Complete:

4 R-52 Conveyance DWR Navigation and 
local diverters in 
South Delta 

Take actions to protect navigation 
and protect local diverters who are 
not adequately protected by the 
Temporary Barriers Program  (State 
only).

12/31/2000 12/31/2000 Complete: Ongoing until permanent gates 
are operational.

39 R-52 Conveyance DWR Navigation and 
local diverters in 
South Delta 

Take actions to protect navigation 
and protect local diverters who are 
not adequately protected by the 
Temporary Barriers Program  (State 
only)

12/31/2001 12/31/2001 Complete: Ongoing until permanent gates 
are operational.
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83 R-52 Conveyance DWR Navigation and 
local diverters in 
South Delta 

Take actions to protect navigation 
and protect local diverters who are 
not adequately protected by the 
Temporary Barriers Program  (State 
only)

12/31/2002 12/31/2002 Complete: Ongoing until permanent gates 
are operational.

122 R-52 Conveyance DWR Navigation and 
local diverters in 
South Delta 

Take actions to protect navigation 
and protect local diverters who are 
not adequately protected by the 
Temporary Barriers Program  (State 
only)

12/31/2003 12/31/2003 Complete: Ongoing until permanent gates 
are operational.

150 R-52 Conveyance DWR Navigation and 
local diverters in 
South Delta 

Take actions to protect navigation 
and protect local diverters who are 
not adequately protected by the 
Temporary Barriers Program  (State 
only)

12/31/2004 12/31/2004 Complete: Ongoing until permanent gates 
are operational.

181 R-52 Conveyance DWR Navigation and 
local diverters in 
South Delta 

Take actions to protect navigation 
and protect local diverters who are 
not adequately protected by the 
Temporary Barriers Program  (State 
only)

12/31/2005 12/31/2005 Started: Ongoing until permanent gates are 
operational.

196 R-52 Conveyance DWR Navigation and 
local diverters in 
South Delta 

Take actions to protect navigation 
and protect local diverters who are 
not adequately protected by the 
Temporary Barriers Program  (State 
only)

12/31/2006 12/31/2006 Not Started - Ongoing until permanent gates 
are operational.

123 R-51 Conveyance ERP DWR COE North Delta 
Floodway 
improvements

Design and construct - Complete 
environmental studies  COE/DWR

Early 2003 3/31/2003 Started New Completion Date: Fall 2005

151 R-51 Conveyance ERP DWR COE North Delta 
floodway 
improvements

Design and construct - Complete 
project design and funding plan 
COE/DWR

Early 2004 3/31/2004 Not Started New Completion Date: 
September 2006. 

179 R-51 Conveyance ERP DWR COE North Delta 
Floodway 
improvements

Design and construct - Make 
decision whether to seek funding 
and authority to begin construction  
(COE/DWR)

Middle of 
2005

6/30/2005 Not Started New Completion Date: 
September 2006. 

2 R-51 Conveyance DWQ
P

DWR USBR Screened 
Sacramento 
River through-
Delta facility

Develop specific study plan. 10/31/2000 10/31/2000 Complete:
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3 R-51 Conveyance DWQ
P

DWR USBR Screened 
Sacramento 
River through-
Delta facility

Fund and begin studies through 
CALFED Agency appropriations 
(Joint DWR/USBR)

10/31/2000 10/31/2000 Complete:

120 R-51 Conveyance DWR USBR Screened 
Sacramento 
River through-
Delta facility

Complete water quality and fish 
effects studies and develop 
recommendations, taking into 
consideration the results of the Delta 
Cross Channel operational study 
and evaluation of water quality 
measures

End of 2003 12/31/2003 Started New Completion Date: November 
2008. 

209 R-51 Conveyance DWR USBR Screened 
Sacramento 
River through-
Delta facility

Complete environmental review of 
recommended program. If fish 
protection conditions are met and 
facility is found to be necessary, 
seek funding and authority to 
construct. 

End of 2007 12/31/2007 Started New Completion Date: November 
2008. 

84 R-48 Conveyance DWR USFWS South Delta - 
8500

Complete environmental review  End of 2002 12/31/2002 Started Change New Completion Date: 
Permanent operable gates and South Delta 
dredging are now linked with increasing 
SWP pumping to 8500. EIR/EIS by spring 
2006. 

85 R-49 Conveyance DWR South Delta - 
8500

Increase SWP pumping from current 
limit  -Complete environmental 
review (State only)

End of 2002 12/31/2002 Started Change New Completion Date: 
Permanent operable gates and South Delta 
dredging are now linked with increasing 
SWP pumping to 8500. EIR/EIS by spring 
2006. 

124 R-49 Conveyance DWR South Delta - 
8500

Increase SWP pumping from current 
limit -Secure appropriate regulatory 
permits to increase pumping up to 
8,500 cfs during periods that are 
currently restricted  (State only)

Middle of 
2003

6/30/2003 Started Change New Completion Date: 
Permanent operable gates and South Delta 
dredging are now linked with increasing 
SWP pumping to 8500.  Full implementation 
of 8500 by June 2009.

5 R-52 Conveyance DWR Temporary 
Barriers in South 
Delta

Install and operate temporary 
barriers until fully operable gates are 
constructed as part of the South 
Delta Improvement Program 
implementation.  (State only)

12/31/2000 12/31/2000 Complete:
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40 R-52 Conveyance DWR Temporary 
Barriers in South 
Delta

Install and operate temporary 
barriers until fully operable gates are 
constructed as part of the South 
Delta Improvement Program 
implementation.  (State only)

12/31/2001 12/31/2001 Complete:

86 R-52 Conveyance DWR Temporary 
Barriers in South 
Delta

Install and operate temporary 
barriers until fully operable gates are 
constructed as part of the South 
Delta Improvement Program 
implementation.  (State only)

12/31/2002 12/31/2002 Complete:

125 R-52 Conveyance DWR Temporary 
Barriers in South 
Delta

Install and operate temporary 
barriers until fully operable gates are 
constructed as part of the South 
Delta Improvement Program 
implementation.  (State only)

12/31/2003 12/31/2003 Complete:

152 R-52 Conveyance DWR Temporary 
Barriers in South 
Delta

Install and operate temporary 
barriers until fully operable gates are 
constructed as part of the South 
Delta Improvement Program 
implementation.  (State only)

12/31/2004 12/31/2004 Complete:

182 R-52 Conveyance DWR Temporary 
Barriers in South 
Delta

Install and operate temporary 
barriers until fully operable gates are 
constructed as part of the South 
Delta Improvement Program 
implementation.  (State only)

12/31/2005 12/31/2005 Started:

197 R-52 Conveyance DWR Temporary 
Barriers in South 
Delta

Install and operate temporary 
barriers until fully operable gates are 
constructed as part of the South 
Delta Improvement Program 
implementation.  (State only)

12/31/2006 12/31/2006 Not Started:
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210 R-52 Conveyance DWR Temporary 
Barriers in South 
Delta

Install and operate temporary 
barriers until fully operable gates are 
constructed as part of the South 
Delta Improvement Program 
implementation.  (State only)

12/31/2007 12/31/2007 Not Started:
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80 R-64 Water Use 
Efficiency

CBDA DWR USBR Annual Report CALFED will require annual 
reports from implementing 
agencies describing progress of 
implementation efforts.

12/31/2001 12/31/2001 Complete:

114 R-64 Water Use 
Efficiency

CBDA DWR USBR Annual Report CALFED will require annual 
reports from implementing 
agencies describing progress of 
implementation efforts.

12/31/2002 12/31/2002 Complete:

142 R-64 Water Use 
Efficiency

CBDA DWR USBR Annual Report CALFED will require annual 
reports from implementing 
agencies describing progress of 
implementation efforts.

12/31/2003 12/31/2003 Complete:

177 R-64 Water Use 
Efficiency

CBDA DWR USBR Annual Report CALFED will require annual 
reports from implementing 
agencies describing progress of 
implementation efforts.

12/31/2004 12/31/2004 Complete:

76 R-62 Water Use 
Efficiency

CBDA Finance proposal Develop a detailed finance 
proposal for Stage 1, including 
an evaluation of local cost share 
potential

7/31/2001 7/31/2001 Complete:

173 R-64 Water Use 
Efficiency

CBDA Funding Determine additional funding 
needs

Middle of 
2004

6/30/2004 Complete:

34 R-61 Water Use 
Efficiency

CBDA Implementation Plan Prepare program 
implementation plan, including 
organizational structure 
consistent with CALFED 
governance, responsibilities for 
technical assistance programs 
and the grant/loan program, and 
evaluation procedures.

12/31/2000 12/31/2000 Complete:
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77 R-63 Water Use 
Efficiency

CBDA Independent review 
panel for water 
measurement and 
transfer

Prepare a consensus definition 
of appropriate measurement

12/31/2001 12/31/2001 Complete:

79 R-62 Water Use 
Efficiency

CBDA Milestones Establish specific milestones 
and associated benefits, 
remedies and/or consequences 
to track and guide the 
implementation of Agricultural 
Water Use Efficiency Program

8/27/2001 8/27/2001 Complete:

35 R-62 Water Use 
Efficiency

CBDA DWR USBR Public Advisory 
Committee

Advisory committee to advise 
State and Federal agencies on 
structure and implementation of 
assistance programs and 
coordinate Federal, State, 
regional and local efforts.

12/31/2000 12/31/2000 Complete:

141 R-63 Water Use 
Efficiency

CBDA Water Measurement 
Legislation

Work with California State 
Legislature to develop 
legislation for introduction and 
enactment in 2003 legislative 
session requiring the 
appropriate measurement of all 
water uses in the State of 
California

2003 12/31/2003 Complete:
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172 R-61 
(Impli
ed)

Water Use 
Efficiency

CBDA DWR USBR Refine Quantibiable 
Objectives

Finish current work on 
Quantifiable Objectives and 
refine Targeted Benefits based 
on public comments and results 
of first RFP (deadline is for first 
revision - "further revisions 
expected")

End of 4 
years

12/31/2004 Not Started Change: The activity in 
column 8 has not started and has 
been modified. New QOs have not 
been developed and existing QOs 
have not been refined due to lack of 
resources.  Program will focus on 
refining Targeted Benefits instead of 
QOs. DWR beg

204 R-64 Program CBDA CALFED will require annual 
reports from implementing 
agencies describing progress of 
implementation efforts. 

12/31/2006 12/31/2006 Not Started:

233 R-64 Water Use 
Efficiency

CBDA DWR USBR Annual Report CALFED will require annual 
reports from implementing 
agencies describing progress of 
implementation efforts.

12/31/2007 12/31/2007 Not Started:

270 R-64 Water Use 
Efficiency

CBDA Reporting CALFED will require annual 
reports from implementing 
agencies describing progress of 
implementation efforts.

12/31/2006 Not Started:

269 R-63 
Also 
R-53 
and 
R-72

Water Use 
Efficiency

Tran
sfers

DWR Remove Water 
Conservation 
disincentives to 
landowners

Develop and support proposals 
to transfer water savings credits 
to landowners, not irrigation and 
water supply agencies

? ? Not Started:
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33 R-71 Water 
Transfers

DWR USBR SWRCB Permit 
streamlining 
for lower 
transaction 
costs

Convene a panel of 
stakeholders to 
draft 
recommendations 
for a streamlined 
transfer approval 
process

12/31/2000 12/31/2000 Complete: A stakeholder streamlining panel was established.  
In 2001 the forum had not
made sufficient progress to have a streamline process in 
place for water transfers occurring in 2002.  DWR then 
produced, in cooperation with DWR and Reclamation staffs 
and stakeholders, the DRAFT Water Transfer Papers, March 
2002 to establish agreed upon methods for structuring water 
transfers from the Sacramento Valley in 2002.  Those papers 
have continued to be used to accelerate the review process 
for water transfers in the intervening years.  DWR initiated the 
process of reconvening the stakeholders to re-evaluate the 
water transfer papers for the streamlining process due to 
concerns expressed by stakeholders and lessons learned 
since 2002.  The new process was also expanded to include 
interested parties downstream of the Delta.  The process is 
currently suspended due to budget constraints

268 R-72 
also 
R-63

Water 
Transfers

WUE DWR USBR SWRCB Remove 
Water 
Conservation 
disincentives 
to landowners

Develop and 
support proposals 
to transfer water 
savings credits to 
landowners, not 
irrigation and water 
supply agencies

no specific 
date 
identified in 
ROD

no specific 
date 
identified in 
ROD

Complete: Maintaining the right to conserved water and the 
transferability of conserved water is contained in the Water 
Code.  From a water transfer perspective the water rights 
holder is the only entity that can be contracted with.  Local 
water districts have developed methods to credit back to their 
individual members internally.  Conservation measures can 
develop transferable water but often are used to expand the 
amount water available locally.

32 R-72 Water 
Transfers

DWR USBR SWRCB Information 
website

Provide operational 
On-Tap website.

12/31/2000 12/31/2000 Complete: On Tap Database suspended as of July 2005 due 
to budget constraints.
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74 R-72 Water 
Transfers

DWR USBR SWRCB Information 
clearinghouse

Establish 
clearinghouse to 
disseminate 
information on 
groundwater 
impacts, 
cumulative impacts 
and local 
socioeconomic 
impacts of 
transfers

End of 
2001

12/31/2001 Complete: The Water Transfer Clearinghouse was 
established at DWR.  The Water Transfer Clearinghouse 
continued to function until budget restrictions suspended the 
DWR water transfer program after July 1, 2005.  

112 F-34 Water 
Transfers

DWR USBR SWRCB Facilities State 
administration will 
sponsor legislation 
to clarify State's 
wheeling laws to 
increase availability 
of existing facilities 
for water transfers

Leg. Yr 
2001

8/31/2002 Suspended: Former State Senator Jim Costa convened a 
group of stakeholders to evaluate 
potential legislation regarding water transport facilities and 
facilities availability.  
After reviewing existing law the determination was made that 
no further legislation was required.  DWR works with 
transferring parties to provide capacity when available; often 
attempting to provide capacity to several interests 
simultaneously.  DWR provided storage for transferred water, 
on a pilot project basis, in 2003.  DWR continues to work with 
water transfer parties on storage issues.  Legislation has not 
been pursued and stakeholders are not supportive of 
legislative action at this time. Ellen Hanak1, in her highly 
regarded publication, Who Should Be Allowed to Sell Water in 
California?  Third Party Issues and The Water Market, states 
that the water market is not mature enough to begin 
introducing legislation.  New legislation could hamper water 
transfer efforts.

73 R-71 Water 
Transfers

DWR USBR SWRCB Increase the 
availability of 
existing 
facilities

Sponsor legislation 
to facilitate 
"wheeling" 
transactions

12/31/2001 12/31/2001 Suspended: Same as above.
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75 R-71 Water 
Transfers

DWR USBR SWRCB Permit 
streamlining 
for lower 
transaction 
costs

Introduce 
legislative changes

4/30/2001 4/30/2001 Suspended: See Item # 112 above.

1Ellen Hanak, Who Should Be Allowed to Sell Water in 
California? Third Party Issues and the Water Market, 2003, 
Pubic Policy Institute of California.
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113 R-62 Water Use 
Efficiency

CBDA DWR SWRC
B, 
USBR

Certification of 
compliance of urban 
MOU

Implement a process for 
certification of water suppliers' 
compliance with the terms of the 
urban MOU, including 
implementation of best 
management practices for urban 
water conservation

End of 
2002

12/31/2002 Started New Completion Date:

174 R-62 Water Use 
Efficiency

CBDA DWR USBR Program evaluation Conduct a comprehensive 
evaluation of the Program's first 
4 years, and make appropriate 
additional State and Federal 
investments and actions to 
assure continued aggressive 
implementation of water use 
efficiency measures in the State.

December, 
2004

12/31/2004 Started New Completion Date: Draft 
due 08/2005.

175 R-62 Water Use 
Efficiency

DWR USBR CDFA, 
NRCS

Technical assistnce Provide $34 million in technical 
assistance to urban agencies 
and agricultural districts 
developing management plans 
under Urban WM Planning Act 
and AB 3616 process

First 4 
years of 
Stage 1

12/31/2004 Started New Completion Date: The 
activity in column 8 is underway. The 
deadline has changed because this is 
an ongoing effort and the projected 
funds have not been made available.  

176 R-62 Water Use 
Efficiency

CBDA DWR USBR Additional investments 
and actions

Make appropriate additional 
State and Federal investments 
and actions to assure continued 
aggressive implementation of 
WUE measures in State.

12/31/2004 12/31/2004 Not Started 



Agenda Item:  6
Meeting Date:  September 8, 2005
Page 5

Original ROD Activities
Water Use Efficiency Program Element

ATTACHMENT 2H
Ite

m
 #

D
oc

um
en

t a
nd

 P
ag

e 
#

Pr
og

ra
m

 E
le

m
en

t (
Pr

im
ar

y)

Pr
og

ra
m

 E
le

m
en

t (
Se

co
nd

ar
y 

of
 L

in
ka

ge
)

Ag
en

cy
 R

es
po

ns
ib

le
 (1

)

Ag
en

cy
 R

es
po

ns
ib

le
 (2

) 

Ag
en

cy
 R

es
po

ns
ib

le
 (3

)

Ac
tiv

ity

DESCRIPTION OF ACTION 

D
ea

dl
in

e 
as

 s
ta

te
d 

in
 d

oc
um

en
ts

D
ea

dl
in

e 

Status

78 R-60 
(Impli
ed)

Water Use 
Efficiency

DWR USBR SWRC
B

Loan & Grant Program Implement an incentive-based 
program which will provide 
grants (or cooperative 
agreements) or loans to the 
most promising water use 
effiicneyc projects including 
urban, ag, recycling.

First RFP 
by 1/1/01

1/1/2001 Started New Completion Date: The 
activity in column 8 is underway. The 
deadline of 1/1/2001 is implied and 
no specific deadline was established. 
One additional PSP for agriculture 
and urban grants and one for water 
recycling have been issued and 
project

193 R-64 Water Use 
Efficiency

CBDA DWR USBR Annual Report CALFED will require annual 
reports from implementing 
agencies describing progress of 
implementation efforts.

12/31/2005 12/31/2005 Started:
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159 E-4 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR Environmental 
Water Account 
expiration

EWA shall expire unless extended by 
written agreement among the 
Management Agencies and the Project 
Agencies.

30-Sep-04 9/20/2004 Completed.  The EWA Agencies completed an 
evaluation of the efficacy of the EWA during the first 
four years of implementation, as required by the 
CALFED ROD.  The EWA Agencies signed an MOU 
on September 30, 2004 to extend the EWA Operating 
Principles and to continue implementing the EWA 
through December 31, 2007.  The state and federal 
agencies that are signatories to the Conservation 
Agreement Regarding the CALFED Bay-Delta 
Program Multi-Species Conservation Strategy 
(“Conservation Agreement”) signed an amendment to 
extend the Regulatory Commitments, and related 
processes, as discussed in Section VII of the 
Conservation Agreement, through December 31, 
2007.

15 E-9 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR EWA Finance 
plan

Financing Plan and draft legislation by 
EWA management and project 
agencies.

26-Nov-00 11/26/2000 Completed. Available on the website: 
http://calwater.ca.gov/Programs/EnvironmentalWaterA
ccount/adobe_pdf/EWA_Finance_Plan.pdf

11 E-9 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR EWA 
Accounting

EWA Mgt and project agencies shall 
develop conditions, requirements and 
water accounting.

End of 
2000

12/31/2000 Completed. First Interim Protocols for EWA completed 
in 2001modified annually through 2005; 
http://wwwoco.water.ca.gov/calfedops/

12 E-1 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR EWA 
Acquisition

Project agencies will be responsible for 
acquiring EWA assets for the first year.

First year 12/31/2000 Completed. Assest acquisition strategy is on the web.  
The 2005 EWA Acquisition strategy is posted on: 
http://wwwoco.water.ca.gov/calfedops/.  The Project 
Agencies continue to be responsible for acquiring 
EWA assets.
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13 E-3 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR EWA 
Acquisition

Project Agencies shall acquire 200,000 
AF of stored water or its functional 
equivalent from south-of-Delta sources.

First year 12/31/2000 Completed. Functional equivalent provided by 
borrowing water from SWP.  See 2004 Interim 
Protocols at http://wwwoco.water.ca.gov/calfedops/

14 R-57 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR EWA Asset 
Development

Secure from willing sellers initial water 
purchases and lease of groundwater 
storage by the end of 2000.

12/31/2000 12/31/2000 Completed.  List of water acquistions available on the 
web: 
http://calwater.ca.gov/Programs/EnvironmentalWaterA
ccount/EnvironmentalWaterAccountEnvironmentalDoc
uments.shtml

49 FAF Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR Wildlife Refuges USBR with participation of State and 
Federal refuge managers and 
Grasslands Water District will prepare a 
refuge water supply and conveyance 
plan consistent with CVPIA Section 
3406 (d). This item is the planning 
phase of item #95 which is to 
implement the plan.

June 2001 6/30/2001 Completed. Documents can be found at website: 
http://www.usbr.gov/mp/cvpia/3406d/env_docs/

95 FAF Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR Wildlife Refuges USBR with participation of State and 
Federal refuge managers and 
Grasslands Water District will 
implement a refuge water supply and 
conveyance plan consistent with CVPIA
Section 3406 (d) This item is the 
implementation phase of item #49 that 
was developing the plan.

June 2002 6/30/2002 Completed. 
http://www.usbr.gov/mp/cvpia/3406d/env_docs/
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51 R-40 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR EWA Establish an EWA with an average of 
380 TAF of water set aside annually

First years 
(2001-04)

12/31/2001 Completed. See Chapter 5 of Reinitiation to 
Consultation Document for water purchase details. 
http://www.delta.dfg.ca.gov/envcomp/documents/Secti
on%205/Final_Section%205_July%209.pdf  See also 
EWA Acquisition Strategy documents 
http://wwwoco.water.ca.gov/calfedops/ and the EWA 
Multi-Year Program Plans 
http://calwater.ca.gov/Programs/EnvironmentalWaterA
ccount/EnvironmentalWaterAccount.shtml 

101 R-40 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR Environmental 
Water Account 
(EWA)

Establish an EWA with an average of 
380 TAF of water set aside annually

First years 
(2001-04)

12/31/2002 Completed. See Chapter 5 of Reinitiation to 
Consultation Document for water purchase details. 
http://www.delta.dfg.ca.gov/envcomp/documents/Secti
on%205/Final_Section%205_July%209.pdf  See also 
EWA Acquisition Strategy documents 
http://wwwoco.water.ca.gov/calfedops/ and the EWA 
Multi-Year Program Plans 
http://calwater.ca.gov/Programs/EnvironmentalWaterA
ccount/EnvironmentalWaterAccount.shtml 

130 R-40 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR EWA Establish an EWA with an average of 
380 TAF of water set aside annually. 

First years 
(2001-04)

12/31/2003 Completed. See Chapter 5 of Reinitiation to 
Consultation Document for water purchase details. 
http://www.delta.dfg.ca.gov/envcomp/documents/Secti
on%205/Final_Section%205_July%209.pdf  See also 
EWA Acquisition Strategy documents 
http://wwwoco.water.ca.gov/calfedops/ and the EWA 
Multi-Year Program Plans 
http://calwater.ca.gov/Programs/EnvironmentalWaterA
ccount/EnvironmentalWaterAccount.shtml 
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160 R-40 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR EWA Establish an EWA with an average of 
380 TAF of water set aside annually

First years 
(2001-04)

12/31/2004 Completed. See Chapter 5 of Reinitiation to 
Consultation Document for water purchase details. 
http://www.delta.dfg.ca.gov/envcomp/documents/Secti
on%205/Final_Section%205_July%209.pdf  See also 
EWA Acquisition Strategy documents 
http://wwwoco.water.ca.gov/calfedops/ and the EWA 
Multi-Year Program Plans 
http://calwater.ca.gov/Programs/EnvironmentalWaterA
ccount/EnvironmentalWaterAccount.shtml 

185 E-4 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR Environmental 
Water Account 
after expiration

After assessing the success of and 
analyzing the impacts from the EWA, 
Agencies will determine appropriate 
size and composition of EWA. 

Fifth and 
future years

12/31/2005 Started, Completion date changed. Final EIS/EIR 
released in January 2004. Web: 
http://calwater.ca.gov/Programs/EnvironmentalWaterA
ccount/EIS_EIR_2004/CoverPage.htm The EWA 
Agencies completed an evaluation of the efficacy of 
the EWA during the first four years of implementation, 
as required by the CALFED ROD.  The EWA Agencies
signed an MOU on September 30, 2004 to extend the 
EWA Operating Principles and to continue 
implementing the EWA through December 31, 2007.  
Analysis supporting a decision on the appropriate size 
and composition of the EWA past Stage 1 is ongoing 
and is scheduled for completion in 2007. 

237 R-40 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR Environmental 
Water Account

Establish regulatory baseline by 
delineating existing regulatory 
requirements and clarifying 
implementation of specific reglatory 
actions.

None 
specified in 

the ROD

2001 Completed in 2001 and modified annually as 
appropriate.  The outcome is reflected in the EWA 
Interim Protocols and daily and annual accounting for 
use of EWA assets.  On the web at:  
http://wwwoco.water.ca.gov/calfedops/.  
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238 E-5 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR EWA 
Coordination

Management Agencies and Project 
agencies will hold regular meetings to 
share information and ideas and will 
coordinate their respective activities to 
optimize the implementation of EWA

None 
specified in 
the ROD

Ongoing Started. Accomplished through Data Assessment 
Team, EWA Team, b(2) interagency team, Water 
Operations Management Team and CALFED 
Operations Group meetings. 

52 R-76 Environmental 
Water Account

Ecosystem 
Restoration 

USBR DWR EWA science 
panel

Appoint an independent science panel  
for the EWA

Middle of 
2001

6/30/2001 Completed. There was an EWA Technical Review 
Panel convened by the Science Program beginning in 
2001 through 2004.  A new panel will be established in 
2005. 
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17 I - 13 
and 

IAA - 
18

Program OVERSIGHT & 
COORDINATION  
(OC)

CBDA Annual Report Submit Annual Report including report on all actions 
to meet CALFED objectives, as described in ROD.

12/15/00 12/15/2000 Complete:

18 F-10 Program OC DWR Drought Panel Governor will convene a panel, chaired by the 
Director of the Dept. of Water Resources, for the 
purpose of developing a contingency plan to reduce 
the impacts of critical water shortages.

July 2000 7/31/2000 Complete:   

19 R-42 Program OC DWR Drought Panel Will submit Drought Contingency Plan to Governor 12/31/2000 12/31/2000 Complete: 

20 E-5 Program OC; EWA CBDA EWA Action by 
CALFED Ops Group

Management Agencies and the Project Agencies 
shall participate in CALFED Ops Group to report 
regularly on EWAs operations to help resolve issues 
that may arise and communicate with stakeholders.

Ongoing 9/1/2000 Complete:

21 R-33 Program OC CBDA Environmental 
Justice    

Develop comprehensive environmental justice 
workplan across all program areas.

12/31/2000 12/31/2000 Complete:

22 E-3 Program OC CBDA Management Management and Project Agencies shall make all 
attempts to have all items in place so that ESA 
commitments may be provided to water users.

12/31/00 12/31/2000 Complete:

23 R-34 Program OC CBDA Permit 
Clearinghouse

Establish a clearinghouse for obtaining the necessary 
permits and approvals for implementation

12/31/2000 12/31/2000 Complete:

56 I - 13 
and 

IAA - 
18

Program OC CBDA Annual Report Submit Annual Report including report on all actions 
to meet CALFED objectives, as described in ROD

By 12/15 
annually 

12/15/2001 Complete:

57 R-35 Program OC; EWA CBDA Coordinated 
Operation 
Agreement

Commence negotiations to modify 1986 CVP/SWQ 
COA to reflect changes in regulatory standards, 
operating and EWA

6/30/2001 6/30/2001 Complete:
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Status

58 I - 
13, R-

4 
and 
IAA - 
18

Program OC CBDA Implementation Plan Review progress in meeting implementation schedule 
established in Final PEIS/EIR and ROD 

By 11/15 
annually

11/14/2001 Complete:

60 I - 13 
and 

IAA - 
18

Program OC CBDA Objectives and 
targets

Review progress in meeting CALFED Program 
objectives and targets

By 11/15 
annually

11/14/2001 Complete:

163 I - 13 
and 

IAA - 
18

Program OC CBDA Annual Report Submit Annual Report including report on all actions 
to meet CALFED objectives, as described in ROD

By 
Decmeber 

15

12/15/2004 Complete:

164 I - 13 
and 

IAA - 
18

Program OC CBDA Implementation Plan Review progress in meeting implementation schedule 
established in Final PEIS/EIR and ROD

Prior to 
November 
15 each 

year

11/14/2004 Complete:

165 I - 13 
and 

IAA - 
18

Program OC CBDA Objectives and 
targets

Review progress in meeting CALFED Program 
objectives and targets

Prior to 
November 
15 each 

year

11/14/2004 Complete:

187 R-4 Overview OC CBDA Implementation 
Report

Review the CALFED Program's progress in meeting 
the implementation schedule.

11/14/2005 11/14/2005 Started:

188 I - 13 
and 

IAA - 
18

Program OC CBDA Annual Report Submit Annual Report including report on all actions 
to meet CALFED objectives, as described in ROD

By 
Decmeber 

15

12/15/2005 Started:
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189 I - 13 
and 

IAA - 
18

Program OC CBDA Implementation Plan Review progress in meeting implementation schedule 
established in Final PEIS/EIR and ROD

Prior to 
November 
15 each 

year

11/14/2005 Started:

190 I - 13 
and 

IAA - 
18

Program OC CBDA Objectives and 
targets

Review progress in meeting CALFED Program 
objectives and targets

Prior to 
November 
15 each 

year

11/14/2005 Started:

200 I - 
13, R-

4 
and 
IAA - 
18

Program OC CBDA Annual Report Submit Annual Report including report on all actions 
to meet CALFED objectives, as described in ROD

By 
Decmeber 

15

12/15/2006 Started:

201 I - 
13, R-

4 
and 
IAA - 
18

Program OC CBDA Implementation Plan Review progress in meeting implementation schedule 
established in Final PEIS/EIR and ROD

Prior to 
November 
15 each 

year

11/14/2006 Started:

203 I - 13 
and 

IAA - 
18

Program OC CBDA Objectives and 
targets

Review progress in meeting CALFED Program 
objectives and targets

Prior to 
November 
15 each 

year

11/14/2006 Not Started:

204 R-64 Program OC CBDA CALFED will require annual reports from 
implementing agencies describing progress of 
implementation efforts. 

12/31/2006 12/31/2006 Not Started:

226 I - 13 
and 

IAA - 
18

Program OC CBDA Annual Report Submit Annual Report including report on all actions 
to meet CALFED objectives, as described in ROD

By 
Decmeber 

15

12/15/2007 Not Started:
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Status

227 I - 13 
and 

IAA - 
18

Program OC CBDA Implementation Plan Review progress in meeting implementation schedule 
established in Final PEIS/EIR and ROD

Prior to 
November 
15 each 

year

11/14/2007 Not Started:

229 I - 13 
and 

IAA - 
18

Program OC CBDA Objectives and 
targets

Review progress in meeting CALFED Program 
objectives and targets

Prior to 
November 
15 each 

year

11/14/2007 Not Started:

242 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

CALFED will submit annual workplan to Policy Group 8/27/01 8/27/01 Complete:

243 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

CALFED will submit annual workplan to Policy Group 8/27/02 8/27/02 Complete:

244 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

CALFED will submit annual workplan to Policy Group 8/27/03 8/27/03 Complete:

245 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

CALFED will submit annual workplan to Policy Group 8/27/04 8/27/04 Complete:

246 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

CALFED will submit annual workplan to Policy Group 8/27/05 8/27/05 Started:

247 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

CALFED will submit annual workplan to Policy Group 8/27/06 8/27/06 Not Started:
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Status

248 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

CALFED will submit annual workplan to Policy Group 8/27/07 8/27/07 Not Started:

249 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Review annual and long-term priorities, workplans 
and proposed budgets.

8/27/01 8/27/01 Complete:

250 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Review annual and long-term priorities, workplans 
and proposed budgets.

8/27/02 8/27/02 Complete:

251 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Review annual and long-term priorities, workplans 
and proposed budgets.

8/27/03 8/27/03 Complete:

252 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Review annual and long-term priorities, workplans 
and proposed budgets.

8/27/04 8/27/04 Complete:

253 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Review annual and long-term priorities, workplans 
and proposed budgets.

8/27/05 8/27/05 Started:

254 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Review annual and long-term priorities, workplans 
and proposed budgets.

8/27/06 8/27/06 Not Started:

255 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Review annual and long-term priorities, workplans 
and proposed budgets.

8/27/07 8/27/07 Not  
Started:

256 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Agencies with funding authority will review and 
provide final approval 

8/27/01 8/27/01 Complete:
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257 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Agencies with funding authority will review and 
provide final approval 

8/27/02 8/27/02 Complete:

258 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Agencies with funding authority will review and 
provide final approval 

8/27/03 8/27/03 Complete:

259 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Agencies with funding authority will review and 
provide final approval 

8/27/04 8/27/04 Complete:

260 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Agencies with funding authority will review and 
provide final approval 

8/27/05 8/27/05 Started:

261 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Agencies with funding authority will review and 
provide final approval 

8/27/06 8/27/06 Not Started:

262 IAA-18 Program OC CBDA Category A       
Priorities, Workplans 
and Budgets

Agencies with funding authority will review and 
provide final approval 

8/27/07 8/27/07 Not Started:
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Explanation of Columns Headings 
on ROD Activities and Complementary Actions Worksheets 

 
The following table is provided to help reviewers: 
 
1. Understand what information is described in each column of the ROD Activities and 
Complementary Actions Worksheets; and 
 
2. Understand what information the reviewer should add to the table. 
 
The reviewer should pay particular attention to the following shaded rows.  Yes, 
identifying a row with a column number (e.g. Columns 3 and 4) is a bit confusing: 
 
• Columns 3 and 4. Identify the program element(s) that are involved with the activity.  

Please ensure the correct element is identified in column 3.  If there is another 
element involved in this effort or the effort is closely linked to another element, 
please identify that element in column 4. 

• Columns 5, 6 and 7.  Identify the lead agencies responsible for undertaking this 
activity.  Please ensure all agencies with lead responsibility for this activity are 
identified in these columns. 

• Column 12.  This is the most important column. Identify the status of the activity.  
You should select one of the 10 categories noted below to put into this column along 
with any additional information needed to help the reader understand the status.  

If you have questions, please contact Rick Breitenbach at (916-445-0144) 
  
COLUMN TITLE EXPLANATION 

1 Item Number  
 

2 Document and Page 
Number. 

The letter(s) and number combination in this 
column, for example R-51, refer to the 
document (R=ROD) and page number (51) in 
the ROD.  

3 and 4 Program Element. Identifies the program(s) element associated 
with the activity. Please check to see that the 
appropriate element(s) is listed. 

5, 6 and 7 Agency Responsible Identifies which agency(s) is responsible for 
undertaking the effort. Please check to see 
that the appropriate agency(s) is listed. 

8 Action. An abbreviated description of the action. 

9 Description of the 
Action. 

A more detailed description of the action. 

10 Deadline as stated in the 
document. 

Deadline as stated in the document. 

11 Deadline An interpretation of the deadline described in 
the document.  For example, the activity was 
to be “completed in the first year” was  
interpreted to mean 12/31/00. 
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COLUMN TITLE EXPLANATION 

12 Status.   Insert one of the following underlined terms, 
as appropriate, into 12.  In addition, add the 
requested information in the column.  If 
documents were produced, add the title: 
Complete –The activity described in 8 has 
been completed. 
Started – The activity in 8 is underway and 
will be completed by the deadline in 11. 
Started -New completion date - The activity 
in 8 is underway. The deadline has changed. 
Identify why the deadline changed and the 
new deadline.  
Started -Change – The activity in 8 has been 
modified, underway and will be completed by 
the deadline in 11.  Identify why the activity 
changed and describe the new activity. 
Started -Change-New completion date - The 
activity in 8 has been modified, is underway 
and has a new completion date.  Identify why 
the activity changed, describe the new 
activity and the new completion date. 
Not Started - The activity in 8 has not started. 
The deadline has not changed. 
Not Started- New Completion Date - The 
activity in 8 has not started and the deadline 
has changed. Identify why the schedule 
changed, when the activity will start and the 
new deadline. 
Not Started-Change - The activity in 8 has 
not started and has been modified. Identify 
why the activity changed and the deadline. 
Not Started -Change-New completion date - 
The activity in 8 has not started, has been 
modified and has a new completion date.  
Identify why the activity changed, describe 
the new activity and the new completion 
date. 
Suspended – The activity in 8 will not be 
completed. Indicate why the activity will not 
be completed. 

  




